


EXHIBIT "F"
Supplemental Agreement Form



THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 2
TO WORK AUTHORIZATION NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-13-336-12-10**

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the “**Owner**”, and **L&G ENGINEERING**, professional engineers of Mercedes, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 10 the day of December, 2013 concerning professional engineering services for the “**FM 1925 (from FM 907 (Alamo Road) East to East of SH 68 (Uresti Street)**, (for preparation of the Environmental Assessment, Public Involvement, Schematic and Hydrologic Design) hereinafter referred to as the “**Project**”; and,

WHEREAS, it has become necessary to amend “*Exhibit B, Scope of Services to be provided by the Engineer*” of Work Authorization No. 1 for the following reasons:

- 1) Reallocate Funds:
 - FC 12070 – Archeological and Historical Research (\$14,846.00)
- 2) Add Funds:
 - FC 12001 – Additional work associated with Affording an Opportunity for Public Hearing \$14,846.00

WHEREAS, it has become necessary to amend “*Exhibit D-1 – Estimated Man-Hour Breakdown*” of Work Authorization No. 1 to separate the costs associated with Engineering Services for Public Hearing and,

WHEREAS, the Estimated Cost from the original Work Authorization No. 1 will not increase or decrease; therefore the amount of Supplemental No. 2 remains \$549,575.00

A. AGREEMENT


NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Sections of the Agreement, EXHIBIT "B" – SERVICES TO BE PROVIDED BY THE ENGINEER and EXHIBIT "D-1" – PROJECT ESTIMATED FEE SCHEDULE, are revised to reflect the above listed modifications of this Supplement

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 4th day of August, 2020.

**THE ENGINEER:
ENGINEER**

BY: 
Jacinto Garza, P.E., President

**THE OWNER:
HIDALGO COUNTY**

BY: 
Richard Cortez, County Judge

APPROVED BY
COMMISSIONERS' COURT
ON: 8-4-20 MM

LIST OF EXHIBITS:


LOCATION MAP


EXHIBIT A – "Services to be provided by County"

EXHIBIT B – "Services to be provided by Engineer"

EXHIBIT C – "Work Schedule"

EXHIBIT D-1 – "Estimated Project Fee Schedule (w/man-hour breakdown)"

BY: 
Arturo Guajardo, Jr., County Clerk



REVISED EXHIBIT D-1
ESTIMATED MAN-HOUR BREAKDOWN

FM 1925 (SEGMENT II) PROJECT
from FM 907 (Alamo Rd) to Sharp Rd including Sharp Rd Realignment (from FM 1925 N 0.5 mi.)

	MANHOURS												TOTAL HOURS	Sub-Contracted Amounts / ROW COST	TOTAL LINE ITEM COST	ROUNDED TOTAL LINE ITEM COST	
	Senior Project Manager	Senior Engineer	Senior Environmental Scientist / Specialist	Project Engineer	Design Engineer	ROW Administrator	EIT	Senior Engineer Tech	Environmental Scientist / Specialist	Engineer Tech	CADD Operator / GIS Analyst	Admin / Clerical					Biologist
CONTRACT RATE	215.40	167.89	136.21	123.54	114.04	107.70	82.36	79.19	79.19	76.02	66.52	57.02	50.68				
WORK AUTHORIZATION NO. 1																	
PHASE I - EA, PUBLIC INVOLVEMENT, SCHEMATIC DESIGN																	
1 Environmental Assessment with TXDOT	60		250								245	100	201	1056			\$ 95,000.58 \$
2 Public Involvement for Environmental Assessment and 1 Public Meeting	30		35	39		10					41.25	17	38	238.5			\$ 25,000.66 \$
3 Archeological and Historical Research			2											0.5			\$ 312.02 \$
4 Engineering Technical Support at Public Meetings with Layouts, etc.	25		44	31		30					44.75	24	24	222.75			\$ 24,000.55 \$
5 Schematic for FM 1925	28	30	70	120			79	76.25		100	1496	15	13	2027.25			\$ 154,575.24 \$
6 Hydrological Map	14	24	8	65	32		37.75	8		81	163.75	6	6	455.5			\$ 42,000.66 \$
7 Schematic for intersecting streets (Sharp Rd)	9	8	8	8	8		8	9		10	479	10	5	554			\$ 40,000.83 \$
8 Office Surveys for Schematic (Preliminary Ownership Identification and Property Rights)	10	10	30	49			30.25	20		20	49	7	4	289.25			\$ 21,000.19 \$
9 Preliminary Compensable Utility Management Identification on Schematic	10	16	16	19		9	16.25	20		26	34	5	2	177.25			\$ 18,000.25 \$
10 Update Schematic based on comments as provided by TXDOT/HRWA	24	24	36	60			44	17		60	101	29	12	407			\$ 39,000.33 \$
11 Engineering Technical Support at Public Hearing with Layouts, etc.	24	20	24	36		33	45	31		42	47	31	37	371			\$ 36,000.32 \$
12 Public Involvement for 1 Public Hearing	21	17	18	18		19	18.25	22		29	37	32	23	254.25			\$ 25,000.68 \$
SUB-TOTAL	255	451	381	349	288	101	280.5	122.25	298.75	368	2737.75	278	385	5975.25			\$ 519,892.30 \$

Subtotal Manhour Fee with Sub-Consultant Costs: \$ 549,584.30

	MANHOURS												TOTAL HOURS	Sub-Contracted Amounts / ROW COST	TOTAL LINE ITEM COST	ROUNDED TOTAL LINE ITEM COST	
	Senior Project Manager	Senior Engineer	Senior Environmental Scientist / Specialist	Project Engineer	Design Engineer	ROW Administrator	EIT	Senior Engineer Tech	Environmental Scientist / Specialist	Engineer Tech	CADD Operator / GIS Analyst	Admin / Clerical					Biologist
SUPPLEMENTAL #2 to WORK AUTHORIZATION NO. 1																	
3 Archeological and Historical Research	14			20							19	14	20.86	137.86			\$ 14,846.04 \$
12 Afford Opportunity for Public Hearing																	\$ 0.04 \$
* Total Project Fee:																	\$ 549,575.00

*Rounded Figure

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2020-652763

Date Filed:
 08/04/2020

Date Acknowledged:
 08/05/2020

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

L&G Consulting Engineers, Inc.
 Mercedes, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Hidalgo County Precinct No. 4

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

C-13-336-12-10
 FM 1925 (from FM 907 (Alamo Rd) East to East of SH 68 (Uresti Street))

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Sandoval, P.E., Armando	Mercedes, TX United States		X
	Garza, P.E., Jacinto	Mercedes, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2020-652763

Date Filed:
 08/04/2020

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

L&G Consulting Engineers, Inc.
 Mercedes, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Hidalgo County Precinct No. 4

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

C-13-336-12-10
 FM 1925 (from FM 907 (Alamo Rd) East to East of SH 68 (Uresti Street))

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Sandoval, P.E., Armando	Mercedes, TX United States		X
	Garza, P.E., Jacinto	Mercedes, TX United States	X	

5 Check only if there is NO Interested Party.


6 UNSWORN DECLARATION

My name is Jacinto Garza, and my date of birth is 10/23/1961.

My address is 2100 W. Expressway 83, Mercedes, TX, 78570, USA.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Hidalgo County, State of TX, on the 4th day of August, 2020.
(month) (year)


 Signature of authorized agent of contracting business entity (Declarant)