



March 15, 2022
Glinda Pacheco
Hidalgo County

BuyBoard: 581-19

RE: Hidalgo Co. Capital Plains Bldg. CMU Wall Demolition

Carolyn Thornton

E-signed 2022-04-11 11:02AM CDT
carolyn.thornton@co.hidalgo.tx.us



Mrs. Pacheco,

Noble Texas Builders is pleased to provide you our proposal for your CMU Wall Demolition. Below is an Assumptions and Clarifications based on the information provided to us and our understanding of the proposed scope of work.

1. INCLUSIONS:

GENERAL REQUIREMENTS

- Noble Supervision for the Duration of the Scope
- Temporary Restrooms and Handwash Station
- Temporary partition and Floor Protection
- Air Quality Control

EXISTING CONDITIONS

- Demolition of Gypsum Furring around CMU wall.
- Demolition of 12ft by 20ft high CMU concrete Block with Infill Concrete and rebar.
- Debris haul off and Equipment Provided
- Floor Patch up in location of existing wall to be demolished.

2. ASSUMPTIONS AND CLARIFICATIONS

- Work to be performed after hours from 5pm-2am.

3. EXCLUSIONS

- Any Abestos Testing, Concrete,HVAC, Plumbing,electrical and Communications

5. PROPOSED BASE PRICE

Base Price: \$20,715.80

Note: This proposal is valid for thirty (20) days only.

Andres Rojas-Garcia
Project Expeditor

NOBLE TEXAS BUILDERS, LLC
108 S. Main St. La Feria TX, 78559
956.277.0708 (Ph) 956.277.0705 (Fax)
956.569.2293 (Cell)
www.nobletexasbuilders.com

Owner Approval
Hidalgo County

By: Richard Flores

Date: _____

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON March 22, 2022. *MS*

Agenda Item No. 85167


Executive Office: ms


VENDOR:

Noble Texas Builders, LLC.

COUNTY:

COUNTY OF HIDALGO


Andres Rojas (Apr 8, 2022 15:45 CDT)
Andres Rojas-Garcia, Project Expeditor


Hon. Richard F. Cortez, County Judge


APPROVED AS TO FORM

Office of the Criminal District Attorney,
Ricardo Rodriguez, Jr.

ATTEST:

N/A

N/A, Assistant District Attorney



Arturo Guajardo, Jr., County Clerk



ATTACHMENTS:

Minutes

2.

AI-85167

Requesting acceptance and approval of Change Order #3 as submitted by Noble Texas Builders, LLC, Job Order Contractor, awarded under BuyBoard Cooperative Contract 581-19 [Exp. 03/31/2024] for additional scope of work [Demolition of walls] to Hidalgo County S. McColl Building Renovation Project in the amount of \$20,715.80. (Audio Reference 1h:44m:36s)

On motion by COMMISSIONER PCT. 2, EDUARDO "EDDIE" CANTU, seconded by COMMISSIONER PCT. 4, ELLIE TORRES, the Court made a UNANIMOUS vote of approval on agenda item 21.A.2.

Vote: 4 - 0 -Unanimously

Attachments:

1295

BuyBoard Contract

Change Order 3

1295 Acknowledgment

APPROVED












CO #3 to C-21-0625-09-21

Final Audit Report

2022-04-11

Created:	2022-04-08
By:	Jaime Cortez (jaime.cortez@co.hidalgo.tx.us)
Status:	Signed
Transaction ID:	CBJCHBCAABAATUXDqZukEnMWUFTqHXWU2PW6LCJanee8

"CO #3 to C-21-0625-09-21" History

-  Document created by Jaime Cortez (jaime.cortez@co.hidalgo.tx.us)
2022-04-08 - 8:31:04 PM GMT
-  Document emailed to Andres Rojas (andres.rojas@nobletx.net) for signature
2022-04-08 - 8:32:47 PM GMT
-  Email viewed by Andres Rojas (andres.rojas@nobletx.net)
2022-04-08 - 8:38:13 PM GMT
-  Document e-signed by Andres Rojas (andres.rojas@nobletx.net)
Signature Date: 2022-04-08 - 8:45:19 PM GMT - Time Source: server
-  Document emailed to MONICA SALINAS (monica.salinas@co.hidalgo.tx.us) for approval
2022-04-08 - 8:45:21 PM GMT
-  Email viewed by MONICA SALINAS (monica.salinas@co.hidalgo.tx.us)
2022-04-08 - 8:58:33 PM GMT
-  Document approved by MONICA SALINAS (monica.salinas@co.hidalgo.tx.us)
Approval Date: 2022-04-08 - 8:59:08 PM GMT - Time Source: server
-  Document emailed to Richard F. Cortez (countyjudge@co.hidalgo.tx.us) for signature
2022-04-08 - 8:59:10 PM GMT
-  Email viewed by Richard F. Cortez (countyjudge@co.hidalgo.tx.us)
2022-04-08 - 9:00:02 PM GMT
-  Document e-signed by Richard F. Cortez (countyjudge@co.hidalgo.tx.us)
Signature Date: 2022-04-11 - 3:57:35 PM GMT - Time Source: server
-  Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval
2022-04-11 - 3:57:37 PM GMT




 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)


2022-04-11 - 4:00:04 PM GMT

 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

Approval Date: 2022-04-11 - 4:02:10 PM GMT - Time Source: server

 Document emailed to Arturo Guajardo Jr (arturo.guajardo@co.hidalgo.tx.us) for signature


2022-04-11 - 4:02:12 PM GMT

 Email viewed by Arturo Guajardo Jr (arturo.guajardo@co.hidalgo.tx.us)

2022-04-11 - 5:21:54 PM GMT

 Document e-signed by Arturo Guajardo Jr (arturo.guajardo@co.hidalgo.tx.us)


Signature Date: 2022-04-11 - 5:22:53 PM GMT - Time Source: server

 Document emailed to Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us) for approval

2022-04-11 - 5:22:56 PM GMT

 Email viewed by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

2022-04-11 - 5:57:52 PM GMT

 Document approved by Carolyn Thornton (carolyn.thornton@co.hidalgo.tx.us)

Approval Date: 2022-04-11 - 5:58:22 PM GMT - Time Source: server

 Agreement completed.

2022-04-11 - 5:58:22 PM GMT

