



AIA[®]

Document G701™ – 2017

Change Order

PROJECT: (Name and address)
Hidalgo County Precinct 4
Justice Center

CONTRACT INFORMATION:
Contract For: General Construction
Date:

CHANGE ORDER INFORMATION:
Change Order Number: 005
Date: December 15, 2022

OWNER: (Name and address)
County of Hidalgo

ARCHITECT: (Name and address)
Rike Ogden Figueroa Alex Architects
Inc.
1007 Walnut Avenue
McAllen, Texas 78501

CONTRACTOR: (Name and address)
ECON Group
3025 S. Sugar Rd.
Edinburg, Texas 78539

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Item No. 1: Addition of 11 (eleven) weather days.

Item No. 2: Addition of 6 (six) days due to Owner Subcontractor.


The original Contract Sum was	\$ 4,026,100.00
The net change by previously authorized Change Orders	\$ 25,097.80
The Contract Sum prior to this Change Order was	\$ 4,051,197.80
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 4,051,197.80

The Contract Time will be increased by Seventeen (17) days.
The new date of Substantial Completion will be December 27, 2022

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rike Ogden Figueroa Alex Architects
Inc.


ARCHITECT (Firm name)


SIGNATURE
Cesar A. Roque, AIA

PRINTED NAME AND TITLE
12-19-22

DATE

ECON Group


CONTRACTOR (Firm name)


SIGNATURE
Gabriel Encovez

PRINTED NAME AND TITLE
12-19-22

DATE

County of Hidalgo

OWNER (Firm name)


SIGNATURE
Richard F. Perez

PRINTED NAME AND TITLE
Jan 10, 2023

DATE












Change Order No.5

Final Audit Report

2023-01-11

Created:	2023-01-06
By:	Victor Borrego (victor.borrego@co.hidalgo.tx.us)
Status:	Signed
Transaction ID:	CBJCHBCAABAAIzNbx-PGOcUeNIOI7Fm76Yu8Uz9s6nQF

"Change Order No.5" History

-  Document created by Victor Borrego (victor.borrego@co.hidalgo.tx.us)
2023-01-06 - 5:47:07 PM GMT
-  Document emailed to genriquez@econgroun.us for signature
2023-01-06 - 5:49:51 PM GMT
-  Email viewed by genriquez@econgroun.us
2023-01-06 - 6:41:05 PM GMT
-  Signer genriquez@econgroun.us entered name at signing as Gilbert Enriquez
2023-01-06 - 6:42:08 PM GMT
-  Document e-signed by Gilbert Enriquez (genriquez@econgroun.us)
Signature Date: 2023-01-06 - 6:42:10 PM GMT - Time Source: server
-  Document emailed to cesarr@rofainc.com for signature
2023-01-06 - 6:42:12 PM GMT
-  Email viewed by cesarr@rofainc.com
2023-01-06 - 7:56:39 PM GMT
-  Signer cesarr@rofainc.com entered name at signing as Cesar A. Roque
2023-01-06 - 8:07:34 PM GMT
-  Document e-signed by Cesar A. Roque (cesarr@rofainc.com)
Signature Date: 2023-01-06 - 8:07:36 PM GMT - Time Source: server
-  Document emailed to Monica Salinas (monica.salinas@co.hidalgo.tx.us) for approval
2023-01-06 - 8:07:38 PM GMT
-  Email viewed by Monica Salinas (monica.salinas@co.hidalgo.tx.us)
2023-01-06 - 8:17:39 PM GMT




 Document approved by Monica Salinas (monica.salinas@co.hidalgo.tx.us)


Approval Date: 2023-01-06 - 8:18:00 PM GMT - Time Source: server

 Document emailed to countyjudge@co.hidalgo.tx.us for signature


2023-01-06 - 8:18:01 PM GMT

 Email viewed by countyjudge@co.hidalgo.tx.us

2023-01-06 - 8:24:05 PM GMT

 Signer countyjudge@co.hidalgo.tx.us entered name at signing as Richard F Cortez


2023-01-10 - 4:19:33 PM GMT

 Document e-signed by Richard F Cortez (countyjudge@co.hidalgo.tx.us)

Signature Date: 2023-01-10 - 4:19:35 PM GMT - Time Source: server

 Document emailed to Karina Esparza (karina.esparza@co.hidalgo.tx.us) for approval

2023-01-10 - 4:19:37 PM GMT

 Email viewed by Karina Esparza (karina.esparza@co.hidalgo.tx.us)

2023-01-10 - 5:44:01 PM GMT

 Document approved by Karina Esparza (karina.esparza@co.hidalgo.tx.us)


Approval Date: 2023-01-10 - 9:22:45 PM GMT - Time Source: server

 Document emailed to arturo.guajardo@co.hidalgo.tx.us for signature

2023-01-10 - 9:22:47 PM GMT

 Email viewed by arturo.guajardo@co.hidalgo.tx.us

2023-01-10 - 11:20:49 PM GMT

 Signer arturo.guajardo@co.hidalgo.tx.us entered name at signing as Arturo Guajardo Jr.


2023-01-10 - 11:22:29 PM GMT

 Document e-signed by Arturo Guajardo Jr. (arturo.guajardo@co.hidalgo.tx.us)

Signature Date: 2023-01-10 - 11:22:31 PM GMT - Time Source: server

 Document emailed to Karina Esparza (karina.esparza@co.hidalgo.tx.us) for approval

2023-01-10 - 11:22:33 PM GMT

 Email viewed by Karina Esparza (karina.esparza@co.hidalgo.tx.us)

2023-01-10 - 11:22:37 PM GMT

 Document approved by Karina Esparza (karina.esparza@co.hidalgo.tx.us)

Approval Date: 2023-01-11 - 2:13:39 PM GMT - Time Source: server

 Agreement completed.

2023-01-11 - 2:13:39 PM GMT

