

COST ESTIMATES

\$ 150,000 Metal building
850,000 All other construction
400,000 Technology
100,000 Special event furnishings,
Catering Kitchen equipment
100,000 Contingency

\$ 1,600,000

FUNDRAISING STATUS

\$ 400,000 Request from City of La Habra
400,000 Sale of condominium
in Palm Springs
400,000 Responsible 3rd party
from La Habra area
200,000 La Habra Community
Support Foundation
200,000 Friends of the
Children's Museum

\$ 1,600,000

Final figures will not be available until several months ahead of the bidding process.

The reality of tariffs and the labor market for construction are unknown factors at the time. Contracts for construction will not be signed until 100 % of funds are in place.