

Change Order Proposal

ISSUING OFFICE



ATTN: Cody Collier
Town of Little Elm
Assistand Public Works Director

PROPOSAL BY



Josh Molina, EIT
PO Box 1807
Mansfield, TX 76063

Project No. 2024-05 | #24-03 (Willco)

Reference: MH Rehabilitation

Date: July 23, 2024

Description: MH Leak Injections

Change Order #1

CONTRACTOR'S PROPOSAL

DESCRIPTION	ADDITIVE QUANTITY	UoM	UNIT PRICE	AMOUNT
Drill and Injection of Leaks in Existing MH	1.00	LS	4,800.00	\$4,800.00
				\$4,800.00

Total Cost of Change

\$4,800.00


Time Extension

0


Josh Molina, EIT
Project Manager

07/25/2024

Date


Authorizing Signature

9/19/24
Date