

CHANGE ORDER

Date: 5/1/2052

Rink: All Seasons Arena

Job Name/Location: Mankato, MN

Contact: Luke Pederson / Jim Tatge

Job Number: 69893

We hereby agree to make the change(s) specified below:

Added labor to install Heavy Duty Brush to spectator side
Mankato to provide the Heavy Duty Brush material needed

TOTAL ADD THIS CHANGE ORDER

\$400.00

Accept_____

NOTE: This value does not include any other adds or deducts that have been presented through other change orders. All change orders will be recorded before final invoicing.

TYPICAL LEAD TIME FOR THIS CHANGE ORDER ONCE RETURNED SIGNED _____

Note: this change order becomes part of and in conformance with the existing contract

WE AGREE hereby to make the change(s) specified above.

Date _____

BECKER ARENA PRODUCTS AUTHORIZED SIGNATURE

ACCEPTED- The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

DATE: _____

AUTHORIZED SIGNATURE

Confidential: This document contains proprietary and confidential information that is owned and is of significant value to Becker Arena Products, Inc. No unauthorized use, disclosure or reproduction of any of this information is permitted without the prior written consent of Becker Arena Products, Inc.

**DEPENDING ON THE SCOPE OF CHANGES THIS CHANGE ORDER MAY HAVE AN IMPACT ON
YOUR DELIVERY TIMELINE AND PRICE. PLEASE RETURN SIGNED WITHIN 24 HOURS TO
ACCOMMODATE YOUR REQUESTED CHANGES.**

Confidential: This document contains proprietary and confidential information that is owned and is of significant value to Becker Arena Products, Inc. No unauthorized use, disclosure or reproduction of any of this information is permitted without the prior written consent of Becker Arena Products, Inc.