

Date: September 15th, 2025

Project: 2025 Adams St Resurfacing Project	City Project No.: 11131 State Project No.: 137-122-006
Contractor: WW Blacktopping, Inc.	Date of Contract: July 14, 2025

The Contract is modified as follows upon execution of this Change Order:

Description: The Engineer has determined the Contract needs to be revised in accordance with specification 1402.3 - Significant Changes to the Character of Work. The Engineer has determined the proposed bituminous pavement section at the northern limits of the intersection of Adams Street and Sioux Road will not adequately promote drainage through the intersection. The Engineer has directed this section of proposed bituminous pavement be replaced with concrete pavement 8.0". The quantity for Bituminous Patch Special 2 [SY] will be reduced by the Concrete Pavement 8.0" quantity.

Attachments:

Funding Category*	ITEM	DESCRIPTION	UNIT	EST QTY	UNIT PRICE	TOTAL AMOUNT
A	2301.504	Concrete Pavement 8.0"	SY	390	\$189.36	\$73,850.40
A	2231.604	Bituminous Patch Special 2	SY	-(390)	\$26.50	-(\$10,335.00)
	TOTAL CHANGE ORDER					\$63,515.40

*A: SAP 137-122-006 Participating Cost

*B: Non-Participating Cost

Original Contract Amount \$723,002.10

Total of previously approved Change Orders \$8,459.14

Contract Price prior to this Change Order: \$731,461.24

Net increase (decrease) of this Change Order: \$63,515.40

New Contract Price: \$794,976.64

CHANGE IN CONTRACT TIME: No change

Original date of substantial completion: October 31, 2025

Net change in contract duration from previously approved Change Orders:	0
---	---

New date of substantial completion: No change

The Contractor shall not make claim of any kind or character whatsoever for any other costs or expenses which he may have incurred or which he may hereinafter incur in performing the work and furnishing the materials required by the agreement. All Change Orders that exceed \$100,000 or 10% of the total project cost must be approved by the City Council.

PREPARED

REVIEWED

RECOMMENDED

By: Cory Bienfang By: CLB By: Cory L Bienfang
Print Name *(Initials)* *City Engineer (Authorized Signature)*

Date: 9-10-2025 Date: 9-15-2025 Date: 9-15-2025

ACCEPTED

APPROVED

APPROVED

By:  By: _____ By: _____
Contractor (Authorized Signature) City Manager (Authorized Signature) Owner (Authorized Signature)

Date: _____ Date: _____ Date: _____

☐ City Engineer (original) ☐ Contractor ☐ Resident Project Representative ☐ DSAE (for funding review-if necessary)

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ___ Federal Funding ___ State Aid Funding ___ Local Funds

District State Aid Engineer: _____ Date: _____