



Change Order
No. 01

Date: June 20th, 2025

Project: 2024 Resurfacing	City Project No.: 11074 State Project No.: N/A
Contractor: WW Blacktopping	Date of Contract: May 28 th 2024

The Contract is modified as follows upon execution of this Change Order:

Description: Replace plan-specified sanitary manhole casting assembly MnDOT 700-7 w/716 Cover with a sealed Lid R-1733-5068 at 10 locations on the Cougar Estates resurfacing roads.

Attachments:

ITEM	DESCRIPTION	UNIT	EST QTY	UNIT PRICE	TOTAL AMOUNT
2506.502	Replace Sanitary Manhole Cover with R-1733-5068	EA	10.0	\$400	\$4000.00
TOTAL CHANGE ORDER					\$4000.00

Original Contract Amount \$1,156,974.75
Total of previously approved Change Orders \$0.00
Contract Price prior to this Change Order: \$1,156,974.75
Net increase (decrease) of this Change Order: \$4000.00
New Contract Price: \$1,160,974.75

CHANGE IN CONTRACT TIME: No change
Original date of substantial completion: November 1, 2024
Net change in contract duration from previously approved Change Orders: 0
New date of substantial completion: No change

The Contractor shall not make claim of any kind or character whatsoever for any other costs or expenses which he may have incurred or which he may hereinafter incur in performing the work and furnishing the materials required by the agreement. All Change Orders that exceed \$100,000 or 10% of the total project cost must be approved by the City Council.

PREPARED

By: Ethan Kuznia
Print Name

REVIEWED

By: CLB
(Initials)

RECOMMENDED

By: Cory L Bienfang
City Engineer (Authorized Signature)

Date: 08/21/2025

Date: 8-27-2025

Date: 8-27-2025

ACCEPTED

By: [Signature]
Contractor (Authorized Signature)

APPROVED

By: Susan MH Arntz
City Manager (Authorized Signature)

Digitally signed by
Susan MH Arntz
Date: 2025.09.04
13:07:27 -05'00'

APPROVED

By: _____
Owner (Authorized Signature)

Date: SEPTEMBER 12, 2025

Date: _____

Date: _____

☐ City Engineer (original) ☐ Contractor ☐ Resident Project Representative ☐ DSAE (for funding review-if necessary)