

Change Order Summary

WRRF - Disinfection and Digester Project

Thru 9/1/2025

C.O. #	Title	Amount
21.01	WCD 2 - Submittal Exchange	\$10,000.00
21.02	WCD 01 - Digester Complex Wall Pipes	-\$14,424.00
21.03	WCD 04 - Jobsite Trailer Power	-\$7,247.00
21.04	WCD 06 - 4 inch PEW Near EQ Control Building Signed	\$36,149.00
21.05	WCD 08 - Chemical Feed Pump Substitution	-\$16,912.00
21.06	WCD 22 - Additional 6-inch PEW Gate Valve	\$2,814.00
21.07	WCD 23 - Heating Water Pipe Type	-\$7,115.00
21.08	WCD 41 - Temporary Power for Blowers	\$2,911.00
21.09	WCD 42 - 1-inch Water Service Strike	\$1,701.50
21.1	WCD 43 - Disinfection Splitter Box Wall Extension	\$8,774.00
21.11	WCD 20 - LCP-0301-0302 Motor Starters	\$16,907.00
21.12	WCD 10 - Knife Gate Valve	-\$8,616.00
21.13	WCD 16 - EQ Piping and Overflow Box Modifications	-\$5,632.00
		\$19,310.50

Original Contract Amount = \$83,722,600.00

Change Orders as a % of Original Contract = 0.02%

5% of the Original Contract = \$4,186,130.00

Note: City Code allows the City Manager to approve change orders up to 5% of the original contract amount. The code requires that the City Council be updated on all approved change orders.