

CHANGE ORDER – ALPINE/ROANOKE

GRADING FOR NEW TRAIL ALIGNMENT:

Add 350 CY of common excavation for the required grading and subgrade corrections at the contracted unit price. $350 \text{ CY} \times \$10.05/\text{CY} = \$3,518$

Add 275 CY of export soils for the required grading at the contracted unit price. $275 \text{ CY} \times \$6.00/\text{CY} = \$1,650$

Add 275 TON of class 5 aggregate for the trail base at the contracted unit price. $275 \text{ CY} \times \$9.65/\text{TON} = \$2,654$

Add 175 TON of bituminous wear course for the trail paving at the contracted unit price. $175 \text{ CY} \times \$56.20/\text{TON} = \$9,835$

Add 50 CY of common borrow for import material to complete the required topsoil import and turf establishment at the contracted unit price. $50 \text{ CY} \times \$8.00/\text{CY} = \400

TOTAL CHANGE: \$18,057 Total Add

OTHER POTENTIAL CONTRACT CHANGES:

Turf establishment: 450 SY sod for manicured and irrigated lawns in the NORTHFORK area.
Pricing at $\$4.00/\text{SY} \times 450 \text{ SY} = \$1,800$

Pedestrian Ramps: Add 130 square feet of truncated domes at the contracted unit price of $\$36.00/\text{SF}$.
 $130 \times \$36 = \$4,680$

Add 200 feet of concrete curb removal at the contracted unit price of $\$2.00/\text{LF}$
 $200 \times \$2.00 = \400

Add 200 feet of B618 curb & gutter at the contracted unit price of $\$10.38/\text{LF}$
 $200 \times \$10.38 = \$2,076$

TOTAL POTENTIAL CHANGES: \$8,956

TOTAL CHANGE ORDER FOR CONSIDERATION: $\$18,057 - \$8,956 = \$27,013$