



14551 Lake Drive | Forest Lake, MN 55025 | 651.464.6802

To:	City Of Ramsey	Contact:	
Address:	7550 Sunwood Drive NW Ramsey, MN 55303	Phone:	(763) 427-1410
		Fax:	(763) 427-5543
Project Name:	CSAH 83 & 147th Ave Change Order #4 REV A	Bid Number:	12-047
Project Location:	Existing Sunwood Drive & Access Drive, Ramsey, MN	Bid Date:	10/17/2012

Item #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
B. 146th Storm Sewer					
1	Clearing (Tree)	1.00	EACH	\$79.00	\$79.00
2	Grubbing (Tree)	1.00	EACH	\$26.50	\$26.50
3	15" HDPE Pipe (Int. Of 146th & Armstrong)	230.00	LF	\$23.25	\$5,347.50
4	15" HDPE Apron	2.00	EACH	\$315.00	\$630.00
5	Drainage Structure Design H	4.40	LF	\$285.00	\$1,254.00
6	A-7D Casting	1.00	EACH	\$800.00	\$800.00
7	Category 3 Blanket	12.00	SY	\$0.90	\$10.80
8	Seed 240	0.20	LB	\$0.65	\$0.13
9	Fertilizer Type 3	1.00	LB	\$0.58	\$0.58
10	Relocate Boulder	1.00	EACH	\$125.00	\$125.00
Total Price for above B. 146th Storm Sewer Items:					\$8,273.51
C. Drainile Swale					
1	Geotextile Filter Fabric (Trench Lining)	120.00	SY	\$2.40	\$288.00
2	Filter Rock	30.00	CY	\$50.00	\$1,500.00
3	4" Perf PE Pipe Drain With Sock	180.00	LF	\$9.85	\$1,773.00
4	4" Concrete Headwall	1.00	EACH	\$220.00	\$220.00
Total Price for above C. Drainile Swale Items:					\$3,781.00
D. Irrigation Service					
1	Irrigation Service	1.00	LS	\$6,275.28	\$6,275.28
2	Dewatering For Irrigation Service (If Needed)	1.00	LS	\$1,750.00	\$1,750.00
Total Price for above D. Irrigation Service Items:					\$8,025.28
E. Additional Construction Signage					
1	Change Construction Signs From "Road Closed" To "Road Work"	1.00	LS	\$715.00	\$715.00
Total Price for above E. Additional Construction Signage Items:					\$715.00
F. Irrigation Box					
1	New Irrigation Box (Sunwood Dr)	1.00	LS	\$825.00	\$825.00
Total Price for above F. Irrigation Box Items:					\$825.00
G. Additional Pipe Removal					
1	Remvoe 24" RCP (North Stub Out Of STMH 900)	57.00	LF	\$18.00	\$1,026.00
Total Price for above G. Additional Pipe Removal Items:					\$1,026.00

Total Bid Price: \$22,645.79



**NORTH PINE
AGGREGATE INC.**

14551 Lake Drive | Forest Lake, MN 55025 | 651.464.6802

To:	City Of Ramsey	Contact:	
Address:	7550 Sunwood Drive NW Ramsey, MN 55303	Phone:	(763) 427-1410
		Fax:	(763) 427-5543
Project Name:	CSAH 83 & 147th Ave Change Order #4 REV A	Bid Number:	12-047
Project Location:	Existing Sunwood Drive & Access Drive, Ramsey, MN	Bid Date:	10/17/2012

Notes:

- Price does not include: ~~Clearing & Grubbing~~; Site Surveying; Soil Testing; Gravel or Bituminous; Building or Structure Demolition; Hidden or Buried Debris; Hazardous Materials Removal; ~~Dewatering~~; Import and/or Export of Dirt; Site Utilities other than those listed above; Moving of Small Utilities; Any Subsoil Corrections or Trench Borrow; Traffic Control;
- Pricing is based on the engineer(s) plans dated: Change Order #3 dated 9/14/12, shts 4AR, 22AR,25AR,26AR,34AR,2BR,4BR
- Proposal is valid for a period of 30 days from date of proposal.
- Any delays due to incomplete surveying or improper surveying could result in additional charges.
- Price does not include lowering/moving small utilities. If there are utilities not properly represented on plans, price is subject to change.
- All grading needs to be verified by civil engineer as grading is completed.

Payment Terms:

Net due upon receipt of billing. A 1.5% per month service charge will be assessed on unpaid balance.

ACCEPTED:

The above prices, specifications and conditions are satisfactory and are hereby accepted.

Buyer: _____

Signature: _____

Date of Acceptance: _____

CONFIRMED:

North Pine Aggregate, Inc.

Authorized Signature:  _____

Estimator: Keith Herman



Toll Free: 877-990-9005 E-mail: info@geyersignal.com
4205 Roosevelt Road, St. Cloud, MN 56301 (320) 253-9005 FAX: (320) 654-6884

October 15th, 2012

Traffic Control *****ADDITIONAL SIGNING*****
SAP 199-020-010, 104-010 & CP 12-20, QUEST PROJ# 2080383
ARMSTRONG BLVD & 147 AVE/SUNWOOD DRIVE,
WSB PROJ# 1973-010, LANDFORM PROJ# RAM 12019,
CITY OF RAMSEY
NORTH PINE AG

Item#


Change special signs 3 ea x 150.00 = 450.00

Mob & labor to change other signing = 200.00

Total 650.00


PLEASE FORWARD THESE QUANTITIES TO THE ENGINEER FOR
PAYMENT.

Kevin Kissner Cell (320) 250-9010 Email: kevin@geyersignal.com



3-Each
Change to
work

Remove



Keith Herman

From: mitch <mitch@gnlandscapes.com>
Sent: Wednesday, October 17, 2012 1:03 PM
To: Keith Herman
Subject: RE: CSAH 83 Ramsey

Keith, yes that price of 750 dollars is correct.

Sent from my Samsung Epic™ 4G Touch

Keith Herman <keith@npainc.net> wrote:

Mitch,

Per our conversation on the telephone regarding a new Irrigation Service Box, please respond to this email to confirm your price of \$750.00.

I talked to Brent Jensen our superintendent & he stated that we ran some conduit in the area of the new Irrigation Service location this morning in preparation of sidewalks being poured. Please give him a call to verify that everything is in place before sidewalk work continues, 612-770-6681. Thanks.



Keith Herman

14551 Lake Drive NE

Forest Lake, MN 55025

Office: 651-464-6802

Fax: 651-464-8456

Cell: 612-290-0157

<http://www.npainc.net>