

# 2013-2014 MRCCA Rulemaking Schedule

## Draft Rules

Output of  
2009 - 2010 Process

## PHASE II Public Outreach & Rule Revision

*Oct 2013 – Dec 2013*

Publish Request for Comments (RFC)  
*Nov 2013*

Notify all Property Owners  
*Nov 2013*

Public Comment Period  
*Nov – Dec 2013 (starts after RFC)*

Meetings with Interested Parties  
*Nov – Dec 2013*

Public Meetings & Open Houses  
*Nov – Dec 2013*

Revise Rules Based on Comments  
*Nov 2013 – Jan 2014*

Revise SONAR  
*Nov 2013 – Jan 2014*

Report to Legislature  
*January 15, 2014*

## PHASE III Rule Adoption

*Feb 2014 – Sep 2014*

Publish Notice of Intent to Adopt Rules  
with a Public Hearing  
*Feb 2014*

Notify all Parties on Mailing List  
*Feb 2014*

30-Day Formal Comment Period  
*Feb/Mar 2014 (starts after notice)*

Public Hearing  
*Apr 2014*

Respond to Comments/Rebuttal  
*Apr 2014*

Administrative Law Judge Report  
*May 2014*

Governor Review & Approval/Veto  
*Jul – Aug 2014*

Adopt Rule  
*Sep 2014*

## PHASE I LGU Review

*July 2013 – Sep 2013*

Kick-off Meeting with LMC/Metro Cities  
*Jul 17, 2013*

Meetings with LGUs to Identify  
Opportunities for Improving Draft Rules  
*Aug - Sep 2013*

Summarize Opportunities for  
Improvement  
*Sep 2013*

Meeting with LMC/Metro Cities to  
Review Identified Opportunities  
*Oct 2013*