


**QUOTE**  
**Bid Opening**  
 City Project #12-23  
 SAP 199-107-009  
 Nordvick Demolition

Tuesday, September 11, 2012  
 1:00 PM

<u>Contractor</u>	<u>Bid</u>	<u>Alternate</u>	<u>Total</u>	<u>Bond</u>	<u>Addm</u>
SATEX & SONS	\$23,500 <sup>00</sup>	N/A	\$23,500	N/A	✓
RESMETAR	\$39,450 <sup>00</sup>	N/A	\$39,450	N/A	
DRYDEN & SONS	\$47,995 <sup>00</sup>	N/A	\$47,995	N/A	✓

Opened 

Attest 

**Dryden Excavating, Inc  
6700 Viking Blvd NW  
Anoka, MN 55303  
Phone 763-753-7784  
Fax 763-753-3247**

**Date: 9/11/2012**


**To: City of Ramsey Engineering Dept**

**Project: 8020 147<sup>th</sup> Ave NW – Ramsey MN**

---

**Improvements, Demo and Removal-----\$47,995.00**

**\*\*As per request dated 8/23/2012 including Add #1 dated 9/10/2012\*\***



**Randy Dryden**

**Dryden Excavating, Inc**



# Sauter & Sons, Inc.

*Excavating & Grading*

6651 141st Ave. NW, Ramsey, MN 55303 • Phone (763) 421-7919 FAX (763) 421-0797

September 11, 2012

City of Ramsey

## **BID PROPOSAL**

**RE: 8020 147<sup>th</sup> Ave NW Ramsey MN**

Bid Includes:

1. Removal of 2 Existing Structures
2. Remove all Existing Concrete, curb/gutter, sidewalk, bollards & pavement
3. Remove shipping dock including the retaining wall & platform
4. Remove fencing on south side of property, accessory structure & debris
5. Remove all known underground water pipes. electrical wire, gas lines & irrigation pipes. Schedule Gas & electric disconnects & removal of infrastructure to the property line
6. Remove all air condition units
7. Remove existing septic tank & drain field
8. Abandon 2 wells
9. Grade site to allow proper drainage
10. Seed site with seed mix recommended by landscaper & place straw mulch
11. Attain required permits including demotion permit & NPDES

Bid does not Include:

1. Winter Conditions
2. Soil Testing or Correction
3. Hazardous Waste Removal
4. Asbestos Testing or Removal

**TOTAL BID**

\$ 23,500<sup>00</sup>\*

Bid is valid for 30 days. If you should have any questions concerning this bid, I can be reached at the above number.

Sincerely,

Thomas Sauter  
President

Addendum # 1 has  
been acknowledged.



**Reshetar Systems, Inc.**  
 730 Bunker Lake Boulevard Northwest  
 Anoka, MN 55303  
 763.421.1152 Fax 763.421.1153

**PROPOSAL**

DATE: 11-Sep-12

PROPOSAL NUMBER: 12-5463

TO: CITY OF RAMSEY (Public Works)  
 ATTN: Mary Jo Warner

PROJECT: DEMO 8020 147TH AVE

PLAN DATE: NA  
 ADDENDA: 1

Labor and equipment to remove buildings as per bid documents.  
 Labor and equipment to remove parking lot and misc. per bid documents.  
 Utilities will be removed by Energy providers and may take up to 10 business days.  
 Bid includes capping of wells but if Department of Health requires the wells to be Perforation of one or both this would be done on a T&M basis according to the states specs

Note Any correction of contaminated soil or removal of hazardous materials would be at additional cost

TOTAL \$ 39,450.00

*Josh Holmstrom*

This proposal may be withdrawn if not accepted within 14 days.

Josh Holmstrom

Direct (763) 286-8625

All materials to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado, theft, and other necessary insurance. Our workers are fully covered by Worker's Comp. Insurance.

**ACCEPTANCE OF PROPOSAL**

The work described above is approved and payments are to be received within thirty days of invoice.

\_\_\_\_\_ Date of acceptance

\_\_\_\_\_  
 Signed  
 \_\_\_\_\_  
 Signed