

State of Minnesota - Department of Transportation  
**CHANGE ORDER # \_2\_**

Contractor: Kuechle Underground Inc.  
 Address: 10998 State Hwy 55  
 P.O. Box 509  
 Kimble, MN 55353

State Project No.:199-109-005  
 199-115-001  
 199-116-003

Location:

Contract No.:No.04044 S.P.0202-97

In accordance with the terms of this Contract, you are hereby authorized and instructed to perform the Work as altered by the following provisions.

The Engineer has determined that new items and material will be used. In accordance with MN/DOT Specification 1605: Substitution of Materials, the Engineer has determined that material meets or exceeds specification for this Project. Payment will be made under item per unit price.

### ESTIMATE OF COST

#### INCREASE

Item No.	Item Description	Unit	Unit Price	Quantity	Amount
2104.501	Remove Fence	LF	\$5.25	160	\$840.00
2104.501	Remove Sewer Pipe (storm)	LF	\$24.00	100	\$2,400.00
2104.503	Remove Bituminous Walk	SF	\$1.00	667	\$667.00
2104.505	Remove Bituminous Median	SY	\$5.28	755	\$3,987.40
2105.501	Common Excavation	CY	\$4.49	45,021	\$202,144.29
2104.601	Remove Miscellaneous Debris	LS	\$3,258.41	1	\$3,258.41
2105.601	Dewatering	LS	\$17,333.33	1	\$17,333.33
2105.619	Minor Grading	RDST	\$204.00	6	\$1,224.00
2211.501	Aggregate Base Class 5 (Mod)	TON	\$12.00	177	\$2,124.00
2360.501	Type SP 12.5 Wearing Course Mix (3,B)	TON	\$70.00	73	\$5,110.00
2501.511	15" CS Pipe Culvert	LF	\$35.00	83	\$2,905.00
2501.515	15" CS Safety Apr & Grate Des 3128	EA	\$485.00	2	\$970.00
2501.515	30" RC Pipe Apron	EA	\$800.00	1	\$800.00
2501.602	Safety Grate for 42" RC Apron	EA	\$1800.00	1	\$1,800.00
2503.541	30" RC Pipe Sewer Des 3006 CL III	LF	\$57.00	52	\$2,964.00
2503.541	42" RC Pipe Sewer Des 3006 CL III	LF	\$97.00	167	\$16,199.00
2503.541	42" RC Pipe Sewer Des 3006 CL V	LF	\$151.77	120	\$18,212.40
2503.541	72" RC Pipe Sewer Des 3006 CL III	LF	\$270.00	355	\$95,850.00
2503.602	Connect to Existing Storm	EA	\$1,300.00	4	\$5,200.00

**INCREASE**

<b>Item No.</b>	<b>Item Description</b>	<b>Unit</b>	<b>Unit Price</b>	<b>Quantity</b>	<b>Amount</b>
2506.502	Const. Drainage Structure Des 84-4020	EA	\$10,000.00	1	\$10,000.00
2506.602	Adjust Drainage Structure	EA	\$7,681.46	1	\$7,681.46
2506.602	Casting Assembly Special	EA	\$199.57	1	\$199.57
2531.507	6" Concrete Driveway Pavement	SY	\$52.00	340	\$17,680.00
2531.507	8" Concrete Driveway Pavement	SY	\$15.85	825	\$13,076.25
2535.501	Bituminous Curb	LF	\$3.13	1096	\$3,430.48
2545.509	Conduit System (Lighting)	LS	\$6,145.00	1	\$6,145.00
2545.601	Electrical Service	LS	\$165.00	1	\$165.00
2564.601	Traffic Signs and Devices	LS	\$440.00	1	\$440.00
2573.540	Filter Log Type Compost Log	LF	\$3.15	158	\$497.70
2575.623	Hydroseeding	MGAL	\$594.30	9	\$5,348.70

**NET INCREASE**

\$448,651.99

Signature	Date
Project Engineer/Supervisor	
Contractor Authorized Representative	
Assistant District Engineer	
*Local Agency	
**Consultant Contract Administrator	

\* Required if work funded wholly or in part by a Local Agency  
 \*\* Recommendation for Approval

Original to Project File  
 Copy to Contractor, Construction and Innovative Contracting (submit with Final)  
 Copy to Local Agency and MN/DOT Municipal Agreement Unit if funded wholly or in part by Local Agency Funds