

# Project Schedule

Project: Ramsey Park + Trail System Plan  
 Client: City of Ramsey  
 Primary Consultant: Bruce Jacobson  
 Sub-Consultant: LHB  
 Date: 1/31/2017

		February	March	April	May	June	July	August	September	October	November	December
Phase One- Convene		□	□									
Getting Started	Organize existing information											
The Ramsey Park System	Revisit vision + objectives											
Existing Assets	Describe programs + amenities											
Planned Proiects	Review work in progress											
Community Input	Define expectations + approach											
Precedent Research	Collect + catalog resource library											
Phase One Meetings		■	●	▲								
Phase Two - Explore			□	□	□	□						
System Plan Alternatives	pull it apart + put it back together again											
Economic Evaluation	clarify benefits + sources + uses											
Ongoing Outreach	engage feedback sources											
Preferred Direction	describe + illustrate components											
Organize Document	refine table of contents											
Phase Two Meetings			●	■	▲	●	■	▲	○	○		
Phase Three Report								□	□	□	□	□
Preliminary Park System Plan	prepare first draft + support materials											
Primary Stakeholder Review	re-evaluate + refine + direct											
Follow Up Outreach	engage feedback sources											
Final Park System Plan	prepare final draft + support materials											
Follow Up Outreach	final review + comment period											
Final Plan + Other Project Deliverables												
Phase Three Meetings						●	■	○	▲	●	■	▲

- Meetings
- Report/ Deliverables □
- CHV Staff Workshop ■
- Team Meetings ●
- Community Event ▲
- Other ○