

Highway 47 Plan of Action

	Quarter 2, 2018		Quarter 3, 2018			Quarter 4, 2018			Quarter 1, 2019			Quarter 2, 2019		
	May	June	July	August	September	October	November	December	January	February	March	April	May	June
Task 1: Authorize Work Plan														
City Council Authorization														
Task 2: Collect Background Data and Determine Key Issues														
Tour of Highway 47														
Develop Communications Materials														
Gather Background Data														
Community Workshop #1: Identify Problems														
Online Mapping Exercise														
Business Engagement at 167/47														
Community Workshop #1: Brainstorm Ideas														
Summarize and Analyze Research and Workshops														
Review Results with Planning Commission														
Task 3: Develop List of Potential Solutions														
Community Workshop #3: Choose Ideas														
Research Best Practices														
Develop Policies														
Task 4: Plan Development														
Develop Plan Draft														
Develop Policies for Selected Strategies														
Review Plan Draft with Planning Commission														
Review Plan Draft with EDA														
City Council Adopts Plan														

	Internal
	Engagement
	Boards, Commission, Council