

From: [Dale Wills](#)
To: [Sean Sullivan](#)
Subject: Right of Re-entry
Date: Monday, July 01, 2019 3:33:49 PM

Sean,

We have been making great progress in building Cottages at the COR. We have a model under construction and hope to have it open by late August 2019. We have also submitted for an additional five building permits for construction and anticipate starting all five of those homes in the month of July.

Unfortunately, we got a much later start on the project than we had hoped. We were able to get the grading completed in the Fall of 2018 and the cold weather set in before we were able to get the utilities completed. This caused us to start construction of the homes much later than we had originally anticipated.

We are requesting the city to move the requirement to have five certificates of occupancy issued from October 1, 2019 to December 31, 2019. We are confident we will have 6 or more homes completed by this date. We are also confident that for the future dates and completions we will exceed the plans of the number of units completed.

Thank you for consideration on this matter.

Dale R Wills



CentraHomes.com
11460 Robinson Drive NW
Coon Rapids, MN 55433
763-772-1032 Direct