



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)	199-101-012	MN Project No.:		Change Order No.	#1
-----------	-------------	-----------------	--	------------------	----

Project Location	Variolite Street				
Local Agency	City of Ramsey	Local Project No.	20-01		
Contractor	Park Construction Company	Contract No.	#20-01		
Address/City/State/Zip	1481 – 81 st Avenue NE, Minneapolis, MN 55432				
Total Change Order Amount \$	43,410.80				

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

**Group/ funding Category	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
	2105.601	DEWATERING	LS	11,985.00	1	11,985.00
	2503.503	21" PVC PIPE SEWER (SDR 26)	LF	88.70	160	14,192.00
	2503.503	4" PVC SANITARY SEWER SERVICE PIPE (SDR 26)	LF	42.00	58	2,436.00
	2503.602	21"X4" PVC WYE (SDR 26)	EA	2,292.00	1	2,292.00
	2503.602	4" PVC CAP	EA	50.00	1	50.00
	2503.603	CLEAN AND VIDEO TAPE PIPE SEWER (SANITARY)	LF	1.40	160	224.00
	2504.602	1" CORPORATION STOP	EA	787.00	1	787.00
	2504.602	1" CURB STOP AND BOX	EA	768.00	1	768.00
	2504.603	1" COPPER PIPE TYPE K	LF	43.00	75	3,225.00
	2506.502	CASTING ASSEMBLY (SANITARY)	EA	801.00	1	801.00
	2506.502	ADJUST FRAME AND RING CASTING	EA	439.00	1	439.00
	2506.503	CONSTRUCT SANITARY STRUCTURE DESIGN 48-4007	LF	306.00	20.3	6,211.80
Net Change this Change Order						43,410.80

****Group/funding category is required for federal aid projects**

Due to this change, the contract time: (check one)

<input checked="" type="checkbox"/> (X) Is NOT changed	<input type="checkbox"/> () May be revised as provided in MnDOT Specification 1806
<input type="checkbox"/> () Is Increased by _____ Working Days	<input type="checkbox"/> () Is Increased by _____ Calendar Days
<input type="checkbox"/> () Is Decreased by _____ Working Days	<input type="checkbox"/> () Is Decreased by _____ Calendar Days

Approved by Project Engineer: Joe Feriancek Date: 8/4/2020
 Print Name: Joe Feriancek Phone: (763) 433-9893

Approved by Contractor: Chad Grady Date: 8/5/2020
 Print Name: Chad Grady Phone: (651) 303-5654

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ___ Federal Funding ___ State Aid Funding ___ Local funds

District State Aid Engineer: _____ Date: _____