

<b>Project</b>	<b>Original 60 Day Deadline</b>	<b>Extended 60 Day Deadline</b>	<b>Future Steps</b>
Trott Brook North (Sketch Plan and Rezoning)	May 4, 2020	July 3, 2020	<ul style="list-style-type: none"> <li>• Preliminary Plat</li> <li>• Final Plat</li> </ul>
Hunt Property (Sketch Plan and Rezoning)	May 12, 2020	July 11, 2020	<ul style="list-style-type: none"> <li>• Preliminary Plat</li> <li>• Final Plat</li> </ul>
North Fork Meadows (Rezoning)	May 4, 2020	July 3, 2020	<ul style="list-style-type: none"> <li>• Sketch Plan</li> <li>• Preliminary Plat</li> <li>• Final Plat</li> </ul>
The Preserve at Northfork (Preliminary Plat and Rezoning)	May 5, 2020	July 4, 2020	<ul style="list-style-type: none"> <li>• Final Plat</li> </ul>
Garden View Villas (DC Ramsey LLC) (Preliminary Plat)	February 8, 2020	April 8, 2020  Approved Extension from Applicant through June 8, 2020	<ul style="list-style-type: none"> <li>• Final Plat</li> <li>• Potential need to return to Planning Commission in May based on feedback</li> </ul>