



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SAP	199-115-004	MN Project No.:	NA	Change Order No.	2
-----	-------------	-----------------	----	------------------	---

Project	2022 Riverdale Drive Trunk Utility Improvements				
Local Agency	City of Ramsey	Local Project No.	22-05		
Contractor	Douglas-Kerr Underground LLC				
Address/City/State/Zip	2142 330 th Avenue, Mora, MN 55051				
Total Change Order Amount \$	2,800.00				

During excavation activities on the 2022 Riverdale Drive Trunk Utility Improvements the residential septic tank, located at approximately STA 2+00 on Riverdale Drive, was encountered and it has collapsed. The residential home and septic tank were proposed to be demolished during the subsequent roadway project (SP 02020-121, SAP 199-115-005) later this year. Since this now presents a health and safety risk, the septic tank will be pumped and removed under this contract. Attached is the MPCA Abandonment form for reference.

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
CO2 - 1	REMOVE SEPTIC TANK(2104.502)	LUMP SUM	\$2,800.00	1	\$2,800.00
Net Change this Change Order					\$2,800.00

Due to this change, the contract time: (check one)

(X) Is NOT changed () May be revised as provided in MnDOT Specification 1806

Approved by Project Engineer: Kevin P Kielb Date: 4/26/2022
 Print Name: Kevin P. Kielb, P.E. Phone: (651) 968-7760

Approved by Contractor: [Signature] Date: 4-26-22
 Print Name: Darren Douglas Phone: 320-679-8937

Approved by City Engineer: [Signature] Date: 4/28/22
 Print Name: Bruce Westby Phone: 763-433-9825

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: Federal Funding State Aid Funding Local funds

For District State Aid Engineer: Kyle Puent Digitally signed by Kyle Puent
 Date: 2022.04.27 14:26:10 -05'00' Date: _____