

Councilmember \_\_\_\_\_ introduced the following resolution and moved for its adoption:

**RESOLUTION #23-246**

**RESOLUTION APPROVING CHANGE ORDER NO. 4 FOR RAMSEY GATEWAY HIGHWAY 10 WIDENING IMPROVEMENTS**

**WHEREAS**, pursuant to City Council Resolution #23-074 adopted April 11, 2023, the Mayor and City Administrator were directed to enter into a Joint Powers Agreement with Anoka County, Contract No. C0009284, obligating the City of Ramsey to sharing in specific costs, construction and maintenance activities for City Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

**WHEREAS**, pursuant to City Council Resolution #23-149 adopted June 27, 2023, the Mayor and City Administrator were directed to enter into MnDOT Cooperative Construction Agreement No. 1052001 with the State of Minnesota, Department of Transportation, and Anoka County to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer to be performed upon, along, and adjacent to Trunk Highway 10 from 0.32 miles east of Armstrong Boulevard (County State Aid Highway 83) to 0.38 miles west of Thurston Avenue under State Project 0202-123 (TH 10=003) as part of the 2023 Ramsey Gateway Highway 10 Widening Improvements to facilitate the expedient construction of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

**WHEREAS**, pursuant to City Council Resolution #23-172 adopted September 12, 2023, the Mayor and City Administrator were directed to enter into MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH 116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

**WHEREAS**, pursuant to City Council Resolution #23-238 adopted September 26, 2023, the Mayor and City Administrator were directed to enter into updated MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH

116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

**WHEREAS**, the contract called for 760 linear feet of 8-inch ductile iron pipe (DIP) watermain and 275 linear feet of 10-inch DIP watermain; and

**WHEREAS**, the contractor proposed substituting 8-inch and 10-inch PVC C900 watermain in lieu of the 8-inch and 10-inch DIP watermain as a cost savings measure; and

**WHEREAS**, the City Engineer reviewed the proposed watermain material substitution and executed Change Order No. 4 on September 14, 2023 approving the substitution of PVC C900 watermain in lieu of DIP watermain to reduce City construction costs by \$76,050.00; and

**WHEREAS**, the contractor subsequently installed the PVC C900 watermain as part of the 2023 Ramsey Gateway Highway 10 Widening Improvements.

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:**

- 1) The Ramsey City Council hereby provides after-the-fact approval of the execution of Change Order No. 4 for 2023 Ramsey Gateway Highway 10 Widening Improvements.

The motion for the adoption of the foregoing resolution was duly seconded by Councilmember \_\_\_\_\_, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 10th day of October, 2023.

\_\_\_\_\_  
Mayor

**ATTEST:**

\_\_\_\_\_  
City Clerk