



Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>31,528,500.00</u>	Original Contract Times: Substantial Completion: <u>May 1, 2025</u> Ready for final payment: <u>August 1, 2025</u>
<b>[Increase] [Decrease]</b> from previously approved Change Orders No. 0 to No. 01 \$ <u>0.00</u>	<b>[Increase] [Decrease]</b> from previously approved Change Orders No. 0 to No. 01 Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$ <u>31,528,500.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>May 1, 2025</u> Ready for final payment: <u>August 1, 2025</u>
Increase this Change Order: \$ <u>794,153.71</u>	<b>[Increase] [Decrease]</b> this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price incorporating this Change Order: \$ <u>32,322,653.71</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>May 1, 2025</u> Ready for final payment: <u>August 1, 2025</u>

Recommended by ENGINEER	Accepted by CONTRACTOR
By: <u>Ryan Hanson</u>  Project Engineer/Resident Project Title: <u>Representative</u>  Date: <u>February 07, 2024</u>	<div style="text-align: center; border-bottom: 1px solid black; margin-bottom: 10px;">Contractor (Authorized Signature)</div>
Authorized by OWNER	Approved by FUNDING AGENCY (if applicable)
By: _____ <div style="text-align: center; margin-top: 10px;">Owner (Authorized Signature)</div> Title: _____ Date: _____	_____ _____ _____

<b>SEND TO</b>		
<i>Company name</i> AE2S		<i>From</i> Kevin Vranicar
<i>Attention</i> Mr. Aaron Vollmer		<i>Date</i> 11/16/2023
<i>E-mail</i> <a href="mailto:aaron.vollmer@ae2s.com">aaron.vollmer@ae2s.com</a>	<i>Phone</i> (612) 719-5015	<i>Magney Proposal #</i> 009 Minnesota Prevailing Wage Rates

**Urgent**     
  **Please comment**     
  **Please review**     
  **For your information**

Total pages, including cover: 33

**COMMENTS**

**Re: Ramsey Water Treatment Plant - Ramsey, MN**

Aaron,

Per your request, Magney Construction, Inc. is pleased to present the following quotation to modify the original terms of the Contract Agreement between the City of Ramsey, MN and Magney Construction, Inc., to incorporate the Minnesota Prevailing Wage requirements into the contract. These requirements include minimum wage rate requirements, fringe benefits, overtime pay, and certified payroll reporting. The prevailing wages shall be in accordance with the attached Highway/Heavy and Commercial wage rate publications. Please note that no additional contract requirements have been considered in this proposal, including AIS, BABA, etc. The costs associated with this proposed change are summarized below.

**Qualification Statement:** It is extremely uncommon to modify, change or introduce project wide contract modifications after a project is bid or awarded. It is even more uncommon to make significant or substantial changes, including wage rate changes, after a project has already started and work has been performed. To that end, Magney Construction willingly admits that we have never incorporated a change of this type into any of our past projects. We ask for, and this quotation shall be contingent upon, your partnership, understanding and patience as we navigate this proposed change, including responsibility to potential unforeseen issues or costs. In good faith, we have made every effort to contact all of our subcontracting partners that could be impacted by this requested change. We have also done our best to explain the requirements and/or implications of this proposed change to all of our subcontracting partners. The reality is, that as of today's date, we have still not received a response from a few of our subcontractors, and there may be a few 2nd tier, 3rd tier, etc. subcontractors that we aren't aware of. There are also minor portions of the work that have not been procured yet, so these costs, if any, will be provided at a later date.

This proposal is currently and purposely presented in "DRAFT" form as we are awaiting information from the subcontractors highlighted in yellow on the following page. Please do not hesitate to reach out with any immediate questions, comments or concerns, as we look forward to formalizing this change in the very near future.

## Cost Summary

<b>Labor:</b> Magney Employee Overtime Labor Incurred (7/1/2023 - 11/11/2023)	\$	22,933.86
<b>Labor:</b> Magney Employee Future Overtime Labor (11/12/2023 - 10/28/25)	\$	251,400.76
<b>Labor:</b> Magney Administrative Costs Prevailing Wage Recording / Cert. Payroll	\$	16,669.85
<b>Subcontractor:</b> Sterling Stone & Tile (see attached)	\$	3,000.00
<b>Subcontractor:</b> RTL Construction, Inc. (see attached)	\$	13,313.00
<b>Subcontractor:</b> Waterproofing By Experts - Incurred (7/1/23 - 11/11/23)		TBD
<b>Subcontractor:</b> Waterproofing By Experts (see attached)	\$	2,200.00
<b>Subcontractor:</b> Landmark Stucco, Inc. (see attached)	\$	30,875.00
<b>Subcontractor:</b> Central Roofing Company (see attached)	\$	9,650.00
<b>Subcontractor:</b> Grazzini Brothers & Company (see attached)		TBD
<b>Subcontractor:</b> Fresh Blast, Inc.(see attached)	\$	228,042.00
<b>Subcontractor:</b> Niche Visual (see attached)	\$	617.00
<b>Subcontractor:</b> Northern Plumbing Tech. (see attached)	\$	17,360.00
<b>Subcontractor:</b> O'Leary Mechanical Insulation (see attached)	\$	12,500.00
<b>Subcontractor:</b> Major Mechanical Sub / Elite Insulation (see attached)	\$	11,998.35
<b>Subcontractor:</b> Erickson Electric Sub / Allstate (see attached)	\$	878.00
<b>Subcontractor:</b> Miller Excavating - Incurred (7/1/23 - 11/11/23)		TBD
<b>Subcontractor:</b> Miller Excavating (No Response Yet)		TBD
<b>Subcontractor:</b> Park Construction Company (No Response Yet)		TBD
<b>Subcontractor:</b> American Fence Company (see attached)	\$	16,087.00
<b>Subcontractor:</b> North Metro Companies (see attached)	\$	33,886.70
<b>Subtotal</b>	\$	671,411.52
<b>General Contractor's Overhead</b>	\$	62,671.02
<b>Bond &amp; Insurance premiums</b>	\$	10,071.17
<b>ALLOWANCE - Unforeseen Costs and/or Unprocured Work</b>	\$	50,000.00
<b>Lump Sum Total:</b>	\$	<b>794,153.71</b>

<b>Additional Calendar Days Required for this Change</b> (Including material lead time): Additional discussion will be required regarding schedule impacts, specifically painting. Please see the attached quote from Fresh Blast for additional information.	<b>TBD</b>
---	------------

Please review this proposal and feel free to contact me with any questions, comments or concerns.

Thank you,



Kevin Vranicar  
Vice President

<table border="1"> <tr> <td style="width: 50%;"><i>Accepted By</i></td> <td style="width: 50%;"><i>Date</i></td> </tr> </table>	<i>Accepted By</i>	<i>Date</i>
<i>Accepted By</i>	<i>Date</i>	

## Kevin Vranicar

---

**From:** shane.sterlingstoneandtile.com <shane@sterlingstoneandtile.com>  
**Sent:** Thursday, October 19, 2023 11:07 AM  
**To:** Kevin Vranicar  
**Subject:** RE: Ramsey Water Treatment Plant, Ramsey MN - CHANGE ORDER REQUEST - PREVAILING WAGE

Kevin,

This would add an additional \$3000.00

**Sterling Stone and Tile Inc, Sterling Diamond Polish**  
Shane McLean  
612-987-3411



**Ramsey WTP Request for Change**  
 6900 143rd Ave NW  
 Ramsey, MN 55303



**To: Magney Construction**

**RFC Number: PW**

Original Contract : \$526,420.00

Other Approved Change Orders: \$0.00

Total Contract to Date: \$526,420.00

Other Pending Requests: \$288.31

**This Request: \$13,313.00**

RTL Job # 23-217

Date:10/20/2023

<b>COST SUMMARY</b>		
<b>Description of Change:</b> Added prevailing wage requirements due to new state funding.		
	Cost	Notes/Attachments
<b>Self Performed</b>	\$ 7,433.00	«markup_pcmt»%
<b>Self-Performed Total</b>	<b>\$7,433.00</b>	
<b>Subcontractors</b>	\$ 5,880.00	
<b>Subcontractor Total</b>	<b>\$5,880.00</b>	
<b>Total Change in Contract</b>	<b>\$13,313.00</b>	

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated.  
 Upon approval the sum of \$13,313.00 will be added to the contract price.

Authorized Signature: \_\_\_\_\_ Date: \_\_\_\_\_

Magney Construction

## Kevin Vranicar

---

**From:** Maureen Darwin <Maureen@rite-waywaterproofing.com>  
**Sent:** Friday, October 20, 2023 2:34 PM  
**To:** Kevin Vranicar; Steve Messerich; Josh Kretsch  
**Subject:** FW: Ramsey Water Treatment Plant, Ramsey MN - CHANGE ORDER REQUEST - PREVAILING WAGE  
**Attachments:** State of Minnesota Prevailing Wages - Required Contract Conditions.pdf; Commercial Wage Rates - County 02.pdf; Highway and Heavy Wage Rates - Region 09.pdf  
**Importance:** High

Kevin,

**B.) This requested change WILL affect our current agreement, pricing and schedule impacts will follow.**

**Total cost should be around \$2,200.00. We will get you a change order next week.**

Thanks,  
Maureen Darwin  
Executive Vice President  
C and S Management Company, Inc.  
dba Waterproofing by Experts  
448 Lilac Street  
Lino Lakes, MN 55014  
651-786-5042  
Fax: 651-786-0555

---



**LANDMARK STUCCO INC.  
16744 Co Rd 151  
Avon, MN 56310  
320-267-8199**

**Change Order #1**

Customer: **Magney Construction**

Project: Ramsey WTP

City/State: Ramsey, MN

**This Change Order is pertaining to the change of regular wage to Prevailing Wage Status for Landmark employees on the Ramsey Water Treatment Plant. This Change Order is in addition to the existing existing contract.**

1. Increases are based on Landmark being a Tier One Contractor
2. Increases are based on labor increased wages to \$65.40 per general labor per hour and \$69.97 per plasterer per hour.

**Total Amount Requested per CO#1: \$30,875.00 (Thirty Thousand Eight Hundred Seventy-Five Dollars)**

**Landmark Stucco Representative: Jesse Latterell**

Date: 10-18-2023



4550 Main Street NE, Minneapolis, MN 55421 \* (763)572-0660, Fax (763)572-0230

## Change Order Request

Magney Construction  
1401 Park Road  
Chanhassen, MN  
Attn: Kevin Vranicar

RE: Ramsey Water Treatment Plant

This change order request is in regards to the following item:

Abide by state of MN prevailing wages as indicated in October 17<sup>th</sup> email.

Change Order Total: **\$9,650.00 (965 hrs. x 10/hr.)**

Should you require any additional information please feel free to contact us at your earliest convenience.

Thanks,

Jeremy Stuhr



**Office: 651-447-2218**

*Date 10/25/2023*

We are pleased to submit a proposal for the following project:

**Ramsey MN WTP**

For the following sections:

***Revise project to include prevailing wages***

Our Proposal is for:

***Two hundred twenty-eight thousand, forty-two dollars.***

***\$228,042.00***

RFP dated: 10/17/2023  
Addenda: N/A

Unit Prices: None  
Allowances: None  
Alternates: None

**OUR BASE BID INCLUDES:**

1. Prevailing wages as of 10/17/2023, including additional taxes, unemployment insurance costs, and back-office burden for prevailing wage reporting. Project schedule will be impacted by the inability to utilize commercially viable overtime labor if needed, though schedule impacts are not possible to quantify at this time. Highway/heavy rate for painters is \$70.39 per hour.

**OUR BASE BID DOES NOT INCLUDE:**

1. Any bonds required by Owner or GC.
2. Pipe labeling.
3. Temp heat—indirect, externally-vented temp heat to be provided by GC or Owner if needed.

**OTHER BID NOTES:**

1. All paint systems included in this bid will be Sherwin-Williams products. Where factory/shop priming is required by spec, please ensure manufacturers are using the appropriately compatible Sherwin-Williams primer.



# Northern Plumbing Tech

16376 230th Avenue NW  
Elk River, MN 55330

# QUOTATION

Quote Number: 327

Quote Date: Oct 26, 2023

Page: 1

Voice: (763) 263-8995

Fax: (763) 263-0830

### Quoted To:

MAGNEY CONSTRUCTION  
1401 PARK ROAD  
CHANHASSEN, MN 55317

Customer ID	Good Thru	Payment Terms	Sales Rep
MAGNEY	11/25/23	Net 30 Days	

Quantity	Item	Description	Unit Price	Amount
		**RAMSEY WTP PREVAILING WAGE CHANGE** WAGE RATE CHANGE AND ADDITIONAL OVERHEAD TOTAL		17,360.00
			Subtotal	17,360.00
			Sales Tax	
			<b>TOTAL</b>	<b>17,360.00</b>

# O'Leary Mechanical Insulation, Inc.

## Facsimile Transmittal Proposal

Date: 10-18-23

Project: Ramsey WTP

Company: Magney Attention: Kevin

From: Kevin

Total Number of Pages (Including this cover sheet): 1

Proposal: \_\_\_\_\_

Prevalence, Wage

Labor (Add) - \$12,500

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Proposal Accepted By: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

By signing this agreement you accept the scope of work as listed above and the Payment Terms listed below.

Payment Terms: All invoices due within **30** days of invoice date.

Please inform us within **30** days of proposal date if accepted. We reserve the right to withdraw this proposal after **30** days.

Phone (320) 253-1495 Fax (320) 253-3874 Cell (320)249-5817



Mechanical Insulation Contractor

**Date: 10/20/23**

**EI-961 B**

**To: Major Mechanical**

**Attn: Jay Johnson**

**Project: Ramsey WTP**

**Re: Change Order Request - Prevailing Wage**

Jay,

In response to your email and Magney's email dated 10/17/23 regarding the Prevailing Wage requirement. The change WILL affect our agreement/pricing. It will not affect our schedule.

To provide prevailing wage labor hours for commercial construction labor code 701 Heating and Frost Insulators basic rate: \$50.79 and fringe: \$30.03 for a total of \$80.82

We are requesting a change order for an additional: \$11,998.35

If you have any questions, please contact me.

Thank you,

Tom Black

Senior Estimator/Project Manager

## Kevin Vranicar

---

**From:** Kyle K <KyleK@ericksonelectricmn.com>  
**Sent:** Monday, October 30, 2023 9:19 AM  
**To:** Kevin Vranicar  
**Subject:** RE: Ramsey Water Treatment Plant, Ramsey MN - CHANGE ORDER REQUEST - PREVAILING WAGE

Sorry I didn't get back to you on Friday. I was waiting on AllState response and they just got back to me this morning. They will have an adder of \$878.00.

This does not affect us sense we are union and paying at prevailing wage any way.

Kyle Klemek  
320-774-5613



**ERICKSON ELECTRIC COMPANY, INC.**  
3308 SOUTHWAY DRIVE • SAINT CLOUD MN 56301-9513  
PHONE 320.251.1501 • FAX 320.251.1504

**Kevin Vranicar**

---

**From:** Sly Zipse <s.zipse@americafence.com>  
**Sent:** Friday, October 27, 2023 8:21 AM  
**To:** Kevin Vranicar  
**Subject:** Re: Ramsey Water Treatment Plant, Ramsey MN - CHANGE ORDER REQUEST - PREVAILING WAGE

Kevin,

The prevailing wage requirements will increase our costs \$16,087.00.

Regards,

**Sylvester Zipse**  
Commercial Estimator  
(507)718-1437

**AMERICAN FENCE COMPANY**





2402 HWY 55 ~ Medina, MN 55340 ~ Office: 763-682-6008 ~ Fax: 763-684-8067

Attn: Kevin Vranicar  
**Bid To: Magney Construction**  
 1401 Park Road  
 Chanhassen, MN 55317

**Project: Ramsey WTP**  
 Ramsey, MN

## Cost Additions for Prevailing Wage Rates

Quantity:	Product Name:	Size:	Unit Price:	Extended Price:
5	Norway Spruce	6'	\$75.00	\$375.00
8	White Pine	6'	\$75.00	\$600.00
5	Common Hackberry	2.5"	\$120.00	\$600.00
3	Skyline Honeylocust	2.5"	\$115.00	\$345.00
6	Swamp White Oak	2.5"	\$125.00	\$750.00
7	Bur Oak	2.5"	\$125.00	\$875.00
4	Black Willow	2.5"	\$125.00	\$500.00
3	Boulevard Linden	2.5"	\$115.00	\$345.00
7	New Harmony Elm	2.5"	\$115.00	\$805.00
50	Regent Serviceberry	#5	\$16.50	\$825.00
52	Iroquis Beauty Black Chokeberry	#5	\$16.50	\$858.00
48	Arctic Fire Red Twig Dogwood	#5	\$16.50	\$792.00
84	Dwarf Bush Honeysuckle	#5	\$15.00	\$1,260.00
35	Prairie Dropseed	#1	\$5.50	\$192.50
2,687	Bio Degradable E-Mat	SY	\$0.45	\$1,209.15
6,557	Sod	SY	\$1.15	\$7,540.55
1,858	MN-DOT Seed Mix 33-261	SY	\$0.50	\$929.00
4,350	MN DOT Seed Mix 25-131 Turf Seed	SY	\$0.55	\$2,392.50
36	Shredded Hardwood Mulch 3" Depth	CY	\$30.00	\$1,080.00
19	Limestone Boulders	EA	\$105.00	\$1,995.00
7	3/4" Dresser Trap Rock 3" Depth	TON	\$45.00	\$315.00
801	3/16" Black Steel Edging	LF	\$3.00	\$2,403.00
	Irrigation System	LS	\$15,000.00	\$0.00
1	30 Day Sod Maintenance	LS	\$400.00	\$400.00
1	24 Month Native Seed Maint. & Watering	LS	\$6,500.00	\$6,500.00
				<b>\$33,886.70</b>

**GENERAL NOTES:**

- Note\*** Quotation derived from Landscape Plan Sheet C300,L100-L102 Date 1/27/2023
- Note\*** 1.5" Copper pipe to be stubbed to outside of building wall in a turf area provided by others.
- Note\*** Backflow device provided, but installed by others.
- Note\*** Topsoil and Planting Soil by others.
- Note\*** One year warranty on all plant material.
- Note\*** Landscape Maintenance by others
- Note\*** Landscape quotation valid for a period of 60 days from date listed within, after that date please call to validate pricing quoted within.

Prepared by: James Shursen  
 Title: Project Manager

Authorized by: \_\_\_\_\_  
 Title: \_\_\_\_\_

Date: 10/23/2023

Date: \_\_\_\_\_

MINNESOTA DEPARTMENT OF LABOR AND INDUSTRY PREVAILING WAGES FOR STATE FUNDED CONSTRUCTION PROJECTS



THIS NOTICE MUST BE POSTED ON THE JOBSITE IN A CONSPICUOUS PLACE

**Construction Type: Commercial**

**County Number: 02**

County Name: ANOKA

Effective: 2022-12-12 Revised: 2023-02-13

This project is covered by Minnesota prevailing wage statutes. Wage rates listed below are the minimum hourly rates to be paid on this project.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at a rate of one and one half (1 1/2) times the basic hourly rate. *Note: Overtime pay after eight (8) hours on the project must be paid even if the worker does not exceed forty (40) hours in the work week.*

Violations should be reported to:

Department of Labor and Industry  
 Prevailing Wage Section  
 443 Lafayette Road N  
 St Paul, MN 55155  
 (651) 284-5091  
[DLI.PrevWage@state.mn.us](mailto:DLI.PrevWage@state.mn.us)

\* Indicates that adjacent county rates were used for the labor class listed.

**County: ANOKA (02)**

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE	
<b>LABORERS (101 - 112) (SPECIAL CRAFTS 701 - 730)</b>					
101	LABORER, COMMON (GENERAL LABOR WORK)	2022-12-12	39.81	22.59	62.40
		2023-05-01	41.66	23.74	65.40
102	LABORER, SKILLED (ASSISTING SKILLED CRAFT JOURNEYMAN)	2022-12-12	39.81	22.59	62.40
		2023-05-01	41.66	23.74	65.40
103	LABORER, LANDSCAPING (GARDENER, SOD LAYER AND NURSERY OPERATOR)	2022-12-12	26.89	19.31	46.20
104	FLAG PERSON	2022-12-12	39.81	22.59	62.40
		2023-05-01	41.66	23.74	65.40
105*	WATCH PERSON	2022-12-12	36.18	22.24	58.42
		2023-05-01	38.03	23.39	61.42

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE	
106*	BLASTER	2022-12-12	34.26	18.54	52.80
107	PIPELAYER (WATER, SEWER AND GAS)	2022-12-12	40.50	22.39	62.89
108*	TUNNEL MINER	2022-12-12	38.50	22.39	60.89
109	UNDERGROUND AND OPEN DITCH LABORER (EIGHT FEET BELOW STARTING GRADE LEVEL)	2022-12-12	38.50	22.39	60.89
110	SURVEY FIELD TECHNICIAN (OPERATE TOTAL STATION, GPS RECEIVER, LEVEL, ROD OR RANGE POLES, STEEL TAPE MEASUREMENT; MARK AND DRIVE STAKES; HAND OR POWER DIGGING FOR AND IDENTIFICATION OF MARKERS OR MONUMENTS; PERFORM AND CHECK CALCULATIONS; REVIEW AND UNDERSTAND CONSTRUCTION PLANS AND LAND SURVEY MATERIALS). THIS CLASSIFICATION DOES NOT APPLY TO THE WORK PERFORMED ON A PREVAILING WAGE PROJECT BY A LAND SURVEYOR WHO IS LICENSED PURSUANT TO MINNESOTA STATUTES, SECTIONS 326.02 TO 326.15.	2022-12-12	39.81	22.59	62.40
		2023-05-01	41.66	23.74	65.40
111*	TRAFFIC CONTROL PERSON (TEMPORARY SIGNAGE)	2022-12-12	39.81	22.59	62.40
		2023-05-01	41.66	23.74	65.40
<b>SPECIAL EQUIPMENT (201 - 204)</b>					
201*	ARTICULATED HAULER	2022-12-12	45.66	23.65	69.31
		2023-05-01	46.99	25.20	72.19
202*	BOOM TRUCK	2022-12-12	41.73	22.85	64.58
203	LANDSCAPING EQUIPMENT, INCLUDES HYDRO SEEDER OR MULCHER, SOD ROLLER, FARM TRACTOR WITH ATTACHMENT SPECIFICALLY SEEDING, SODDING, OR PLANT, AND TWO-FRAMED	2022-12-12	26.89	19.31	46.20



LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
334				
335				
336				
337				
338				
340				
341				
345				
347				
348				
349				
350				
352				
354				
356				
357				
359				
360				
361				
362				
363				
365				
367				
<b>GROUP 5</b>	2022-12-12	35.85	21.55	57.40
370				
371				
372				
375				
376				
377				
379				
381				
382				
383				
384				
385				

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
<b>GROUP 6 *</b>	2022-12-12	37.04	23.45	60.49
	2023-05-01	38.06	25.00	63.06
387				CAT, CHALLENGER, OR SIMILAR TYPE OF TRACTORS, WHEN PULLING DISK OR ROLLER
389				DREDGE DECK HAND
391				GRAVEL SCREENING PLANT (PORTABLE NOT CRUSHING OR WASHING)
393				LEVER PERSON
395				POWER SWEEPER
396				SHEEP FOOT ROLLER AND ROLLERS ON GRAVEL COMPACTION, INCLUDING VIBRATING ROLLERS
397				TRACTOR, WHEEL TYPE, OVER 50 H.P., UNRELATED TO LANDSCAPING
<b>COMMERCIAL POWER EQUIPMENT OPERATOR</b>				
<b>GROUP 1 *</b>	2022-12-12	47.83	23.65	71.48
	2023-05-01	49.25	25.20	74.45
501				HELICOPTER PILOT (COMMERCIAL CONSTRUCTION ONLY)
502				TOWER CRANE 250 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)
503				TRUCK CRAWLER CRANE WITH 200 FEET OF BOOM AND OVER, INCLUDING JIB (COMMERCIAL CONSTRUCTION ONLY)
<b>GROUP 2 *</b>	2022-12-12	47.48	23.65	71.13
	2023-05-01	48.88	25.20	74.08
504				CONCRETE PUMP WITH 50 METERS/164 FEET OF BOOM AND OVER (COMMERCIAL CONSTRUCTION ONLY)
505				PILE DRIVING WHEN THREE DRUMS IN USE (COMMERCIAL CONSTRUCTION ONLY)
506				TOWER CRANE 200 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)
507				TRUCK OR CRAWLER CRANE WITH 150 FEET OF BOOM UP TO AND NOT INCLUDING 200 FEET, INCLUDING JIB (COMMERCIAL CONSTRUCTION ONLY)
<b>GROUP 3</b>	2022-12-12	46.01	23.65	69.66
	2023-05-01	47.35	25.20	72.55
508				ALL-TERRAIN VEHICLE CRANES (COMMERCIAL CONSTRUCTION ONLY)
509				CONCRETE PUMP 32-49 METERS/102-164 FEET (COMMERCIAL CONSTRUCTION ONLY)
510				DERRICK (GUY & STIFFLEG) (COMMERCIAL CONSTRUCTION ONLY)
511				STATIONARY TOWER CRANE UP TO 200 FEET
512				SELF-ERECTING TOWER CRANE 100 FEET AND OVER MEASURED FROM BOOM FOOT PIN (COMMERCIAL CONSTRUCTION ONLY)
513				TRAVELING TOWER CRANE (COMMERCIAL CONSTRUCTION ONLY)
514				TRUCK OR CRAWLER CRANE UP TO AND NOT INCLUDING 150 FEET OF BOOM, INCLUDING JIB (COMMERCIAL CONSTRUCTION ONLY)
<b>GROUP 4</b>	2022-12-12	45.66	23.65	69.31
	2023-05-01	46.99	25.20	72.19

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
515				
516				
517				
518				
519				
520				
<b>GROUP 5</b>	2022-12-12	43.67	23.65	67.32
	2023-05-01	44.91	25.20	70.11
521				
522				
523				
524				
525				
526				
527				
528				
529				
530				
531				
532				
533				
534				
<b>GROUP 6</b>	2022-12-12	42.10	23.65	65.75
	2023-05-01	43.28	25.20	68.48
535				
536				
537				
538				
539				
540				
<b>GROUP 7</b>	2022-12-12	40.93	23.65	64.58
	2023-05-01	42.06	25.20	67.26
541				
542				

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
543				
CONCRETE PUMP/PUMPCRETE OR COMPLACO TYPE (COMMERCIAL CONSTRUCTION ONLY)				
544				
FIREPERSON, TEMPORARY HEAT SECOND CLASS BOILER LICENSE (COMMERCIAL CONSTRUCTION ONLY)				
545				
OILER (POWER SHOVEL, CRANE, TRUCK CRANE, DRAGLINE, CRUSHERS AND MILLING MACHINES, OR OTHER SIMILAR POWER EQUIPMENT) (COMMERCIAL CONSTRUCTION ONLY)				
546				
PICK UP SWEEPER (ONE CUBIC YARD HOPPER CAPACITY) (COMMERCIAL CONSTRUCTION ONLY)				
547				
PUMP AND/OR CONVEYOR (COMMERCIAL CONSTRUCTION ONLY)				
<b>GROUP 8 *</b>	2022-12-12	38.84	23.65	62.49
	2023-05-01	39.88	25.20	65.08
548				
ELEVATOR OPERATOR (COMMERCIAL CONSTRUCTION ONLY)				
549				
GREASER (COMMERCIAL CONSTRUCTION ONLY)				
550				
MECHANICAL SPACE HEATER (TEMPORARY HEAT NO BOILER LICENSE REQUIRED) (COMMERCIAL CONSTRUCTION ONLY)				
<b>TRUCK DRIVERS</b>				
<b>GROUP 1 *</b>	2022-12-12	28.85	3.11	31.96
601				
MECHANIC . WELDER				
602				
TRACTOR TRAILER DRIVER				
603				
TRUCK DRIVER (HAULING MACHINERY INCLUDING OPERATION OF HAND AND POWER OPERATED WINCHES)				
<b>GROUP 2 *</b>	2022-12-12	24.10	6.91	31.01
604				
FOUR OR MORE AXLE UNIT, STRAIGHT BODY TRUCK				
<b>GROUP 3</b>	2022-12-12	22.50	6.50	29.00
605				
BITUMINOUS DISTRIBUTOR DRIVER				
606				
BITUMINOUS DISTRIBUTOR (ONE PERSON OPERATION)				
607				
THREE AXLE UNITS				
<b>GROUP 4 *</b>	2022-12-12	28.00	9.56	37.56
608				
BITUMINOUS DISTRIBUTOR SPRAY OPERATOR (REAR AND OILER)				
609				
DUMP PERSON				
610				
GREASER				
611				
PILOT CAR DRIVER				
612				
RUBBER-TIRED, SELF-PROPELLED PACKER UNDER 8 TONS				
613				
TWO AXLE UNIT				
614				
SLURRY OPERATOR				
615				
TANK TRUCK HELPER (GAS, OIL, ROAD OIL, AND WATER)				
616				
TRACTOR OPERATOR, UNDER 50 H.P.				

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE	
<b>SPECIAL CRAFTS</b>					
701	HEATING AND FROST INSULATORS	2022-12-12	48.54	30.03	78.57
		2023-06-12	50.79	30.03	80.82
702	BOILERMAKERS	2022-12-12	41.94	29.99	71.93
703	BRICKLAYERS	2022-12-12	44.39	23.78	68.17
704	CARPENTERS	2022-12-12	41.51	27.32	68.83
		2023-05-01	44.51	27.32	71.83
705	CARPET LAYERS (LINOLEUM)	2022-12-12	42.07	24.11	66.18
		2023-05-01	45.07	24.11	69.18
706	CEMENT MASONS	2022-12-12	43.96	22.97	66.93
		2023-05-01	46.96	22.97	69.93
707	ELECTRICIANS	2022-12-12	49.33	32.92	82.25
		2023-05-01	51.88	32.92	84.80
708*	ELEVATOR CONSTRUCTORS	2022-12-12	55.10	42.99	98.09
		2023-01-01	57.49	43.71	101.20
709	GLAZIERS	2022-12-12	45.73	23.50	69.23
		2023-06-05	48.73	23.50	72.23
710	LATHERS	2022-12-12	41.10	23.70	64.80
712	IRONWORKERS	2022-12-12	41.00	33.11	74.11
		2023-05-01	44.00	33.11	77.11
714	MILLWRIGHT	2022-12-12	38.65	31.81	70.46
		2023-05-01	41.70	31.81	73.51
715	PAINTERS (INCLUDING HAND BRUSHED, HAND SPRAYED, AND THE TAPING OF PAVEMENT MARKINGS)	2022-12-12	40.48	26.11	66.59
		2023-05-01	42.78	26.11	68.89

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE	
716	PILED RIVER (INCLUDING VIBRATORY DRIVER OR EXTRACTOR FOR PILING AND SHEETING OPERATIONS)	2022-12-12	41.14	27.05	68.19
717	PIPEFITTERS . STEAMFITTERS	2022-12-12	50.51	33.43	83.94
		2023-05-01	53.81	33.43	87.24
718	PLASTERERS	2022-12-12	43.79	23.43	67.22
		2023-06-01	46.54	23.43	69.97
719	PLUMBERS	2022-12-12	52.48	28.72	81.20
		2023-05-01	54.98	28.72	83.70
720	ROOFER	2022-12-12	41.55	20.64	62.19
721	SHEET METAL WORKERS	2022-12-12	49.36	31.92	81.28
		2023-05-01	51.86	31.92	83.78
722	SPRINKLER FITTERS	2022-12-12	50.28	32.48	82.76
		2023-01-01	50.18	32.58	82.76
		2023-06-01	52.78	32.58	85.36
723*	TERRAZZO WORKERS	2022-12-12	42.67	22.29	64.96
		2023-05-01	45.32	22.29	67.61
724	TILE SETTERS	2022-12-12	40.47	26.93	67.40
		2023-05-01	43.07	26.93	70.00
725*	TILE FINISHERS	2022-12-12	33.24	21.62	54.86
		2023-05-01	35.32	21.62	56.94
726	DRYWALL TAPER	2022-12-12	38.27	27.14	65.41
		2023-05-01	41.06	27.14	68.20
727	WIRING SYSTEM TECHNICIAN	2022-12-12	43.52	20.49	64.01
		2023-07-01	44.61	21.69	66.30
728	WIRING SYSTEMS INSTALLER	2022-12-12	30.49	16.84	47.33
		2023-07-01	31.25	17.69	48.94

<b>LABOR CODE AND CLASS</b>		<b>EFFECT DATE</b>	<b>BASIC RATE</b>	<b>FRINGE RATE</b>	<b>TOTAL RATE</b>
729	ASBESTOS ABATEMENT WORKER	2022-12-12	36.23	22.26	58.49
730	SIGN ERECTOR	2022-12-12	31.07	18.75	49.82

MINNESOTA DEPARTMENT OF LABOR AND INDUSTRY PREVAILING WAGES FOR STATE FUNDED CONSTRUCTION PROJECTS



THIS NOTICE MUST BE POSTED ON THE JOBSITE IN A CONSPICUOUS PLACE

**Construction Type: Highway and Heavy**

**Region Number: 09**

Counties within region:

- ANOKA-02
- CARVER-10
- CHISAGO-13
- DAKOTA-19
- HENNEPIN-27
- RAMSEY-62
- SCOTT-70
- WASHINGTON-82

Effective: 2022-11-14

This project is covered by Minnesota prevailing wage statutes. Wage rates listed below are the minimum hourly rates to be paid on this project.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at a rate of one and one half (1 1/2) times the basic hourly rate. *Note: Overtime pay after eight (8) hours on the project must be paid even if the worker does not exceed forty (40) hours in the work week.*

Violations on MnDOT highways and road projects should be reported to:

Department of Transportation  
Office of Construction  
Transportation Building MS650  
John Ireland Blvd  
St. Paul, MN 55155  
(651) 366-4209

All other prevailing wage violations and questions should be sent to:

Department of Labor and Industry  
Prevailing Wage Section  
443 Lafayette Road N  
St Paul, MN 55155  
(651) 284-5091  
[DLI.PrevWage@state.mn.us](mailto:DLI.PrevWage@state.mn.us)

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
<b>LABORERS (101 - 112) (SPECIAL CRAFTS 701 - 730)</b>				
101                      LABORER, COMMON (GENERAL LABOR WORK)	2022-11-14	37.00	22.39	59.39
102                      LABORER, SKILLED (ASSISTING SKILLED CRAFT JOURNEYMAN)	2022-11-14	37.00	22.39	59.39
103	2022-11-14	26.89	19.31	46.20

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
LABORER, LANDSCAPING (GARDENER, SOD LAYER AND NURSERY OPERATOR)				
104 FLAG PERSON	2022-11-14	37.00	22.39	59.39
105 WATCH PERSON	2022-11-14	33.60	21.84	55.44
106 BLASTER	2022-11-14	22.08	6.87	28.95
107 PIPELAYER (WATER, SEWER AND GAS)	2022-11-14	40.50	22.39	62.89
108 TUNNEL MINER	2022-11-14	38.50	22.39	60.89
109 UNDERGROUND AND OPEN DITCH LABORER (EIGHT FEET BELOW STARTING GRADE LEVEL)	2022-11-14	38.50	22.39	60.89
110 SURVEY FIELD TECHNICIAN (OPERATE TOTAL STATION, GPS RECEIVER, LEVEL, ROD OR RANGE POLES, STEEL TAPE MEASUREMENT; MARK AND DRIVE STAKES; HAND OR POWER DIGGING FOR AND IDENTIFICATION OF MARKERS OR MONUMENTS; PERFORM AND CHECK CALCULATIONS; REVIEW AND UNDERSTAND CONSTRUCTION PLANS AND LAND SURVEY MATERIALS). THIS CLASSIFICATION DOES NOT APPLY TO THE WORK PERFORMED ON A PREVAILING WAGE PROJECT BY A LAND SURVEYOR WHO IS LICENSED PURSUANT TO MINNESOTA STATUTES, SECTIONS 326.02 TO 326.15.	2022-11-14	37.00	22.39	59.39
111 TRAFFIC CONTROL PERSON (TEMPORARY SIGNAGE)	2022-11-14	37.00	22.39	59.39
112 QUALITY CONTROL TESTER (FIELD AND COVERED OFF-SITE FACILITIES; TESTING OF AGGREGATE, ASPHALT, AND CONCRETE MATERIALS); LIMITED TO MN DOT HIGHWAY AND HEAVY CONSTRUCTION PROJECTS WHERE THE MN DOT HAS RETAINED QUALITY ASSURANCE PROFESSIONALS TO REVIEW AND INTERPRET THE RESULTS OF QUALITY CONTROL TESTERS.	2022-11-14	16.28	4.07	20.35

LABOR CODE AND CLASS		EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
	SERVICES PROVIDED BY THE CONTRACTOR.				
<b>SPECIAL EQUIPMENT (201 - 204)</b>					
201	ARTICULATED HAULER	2022-11-14	41.29	23.45	64.74
		2023-05-01	42.49	25.00	67.49
202	BOOM TRUCK	2022-11-14	43.64	23.45	67.09
		2023-05-01	44.94	25.00	69.94
203	LANDSCAPING EQUIPMENT, INCLUDES HYDRO SEEDER OR MULCHER, SOD ROLLER, FARM TRACTOR WITH ATTACHMENT SPECIFICALLY SEEDING, SODDING, OR PLANT, AND TWO-FRAMED FORKLIFT (EXCLUDING FRONT, POSIT-TRACK, AND SKID STEER LOADERS), NO EARTHWORK OR GRADING FOR ELEVATIONS	2022-11-14	26.89	19.31	46.20
204	OFF-ROAD TRUCK	2022-11-14	40.04	22.55	62.59
205	PAVEMENT MARKING OR MARKING REMOVAL EQUIPMENT (ONE OR TWO PERSON OPERATORS); SELF-PROPELLED TRUCK OR TRAILER MOUNTED UNITS.	2022-11-14	32.04	21.96	54.00
<b>HIGHWAY/HEAVY POWER EQUIPMENT OPERATOR</b>					
<b>GROUP 2</b>		2022-11-14	42.14	23.45	65.59
		2023-05-01	43.38	25.00	68.38
302	HELICOPTER PILOT (HIGHWAY AND HEAVY ONLY)				
303	CONCRETE PUMP (HIGHWAY AND HEAVY ONLY)				
304	ALL CRANES WITH OVER 135-FOOT BOOM, EXCLUDING JIB (HIGHWAY AND HEAVY ONLY)				
305	DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR OTHER SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS THREE CUBIC YARDS AND OVER MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS. (HIGHWAY AND HEAVY ONLY)				
306	GRADER OR MOTOR PATROL				
307	PILE DRIVING (HIGHWAY AND HEAVY ONLY)				
308	TUGBOAT 100 H.P. AND OVER WHEN LICENSE REQUIRED (HIGHWAY AND HEAVY ONLY)				

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
<b>GROUP 3</b>	2022-11-14	41.59	23.45	65.04
	2023-05-01	42.81	25.00	67.81
309				ASPHALT BITUMINOUS STABILIZER PLANT
310				CABLEWAY
311				CONCRETE MIXER, STATIONARY PLANT (HIGHWAY AND HEAVY ONLY)
312				DERRICK (GUY OR STIFFLEG)(POWER)(SKIDS OR STATIONARY) (HIGHWAY AND HEAVY ONLY)
313				DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS, UP TO THREE CUBIC YARDS MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS (HIGHWAY AND HEAVY ONLY)
314				DREDGE OR ENGINEERS, DREDGE (POWER) AND ENGINEER
315				FRONT END LOADER, FIVE CUBIC YARDS AND OVER INCLUDING ATTACHMENTS. (HIGHWAY AND HEAVY ONLY)
316				LOCOMOTIVE CRANE OPERATOR
317				MIXER (PAVING) CONCRETE PAVING, ROAD MOLE, INCLUDING MUCKING OPERATIONS, CONWAY OR SIMILAR TYPE
318				MECHANIC . WELDER ON POWER EQUIPMENT (HIGHWAY AND HEAVY ONLY)
319				TRACTOR . BOOM TYPE (HIGHWAY AND HEAVY ONLY)
320				TANDEM SCRAPER
321				TRUCK CRANE . CRAWLER CRANE (HIGHWAY AND HEAVY ONLY)
322				TUGBOAT 100 H.P AND OVER (HIGHWAY AND HEAVY ONLY)
<b>GROUP 4</b>	2022-11-14	41.29	23.45	64.74
	2023-05-01	42.49	25.00	67.49
323				AIR TRACK ROCK DRILL
324				AUTOMATIC ROAD MACHINE (CMI OR SIMILAR) (HIGHWAY AND HEAVY ONLY)
325				BACKFILLER OPERATOR
326				CONCRETE BATCH PLANT OPERATOR (HIGHWAY AND HEAVY ONLY)
327				BITUMINOUS ROLLERS, RUBBER TIRED OR STEEL DRUMMED (EIGHT TONS AND OVER)
328				BITUMINOUS SPREADER AND FINISHING MACHINES (POWER), INCLUDING PAVERS, MACRO SURFACING AND MICRO SURFACING, OR SIMILAR TYPES (OPERATOR AND SCREED PERSON)
329				BROKK OR R.T.C. REMOTE CONTROL OR SIMILAR TYPE WITH ALL ATTACHMENTS
330				CAT CHALLENGER TRACTORS OR SIMILAR TYPES PULLING ROCK WAGONS, BULLDOZERS AND SCRAPERS
331				CHIP HARVESTER AND TREE CUTTER
332				CONCRETE DISTRIBUTOR AND SPREADER FINISHING MACHINE, LONGITUDINAL FLOAT, JOINT MACHINE, AND SPRAY MACHINE
333				CONCRETE MIXER ON JOBSITE (HIGHWAY AND HEAVY ONLY)
334				CONCRETE MOBIL (HIGHWAY AND HEAVY ONLY)
335				CRUSHING PLANT (GRAVEL AND STONE) OR GRAVEL WASHING, CRUSHING AND SCREENING PLANT
336				CURB MACHINE
337				DIRECTIONAL BORING MACHINE
338				DOPE MACHINE (PIPELINE)
339				DRILL RIGS, HEAVY ROTARY OR CHURN OR CABLE DRILL (HIGHWAY AND HEAVY ONLY)

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
340				
341				
342				
343				
344				
345				
346				
347				
348				
349				
350				
351				
352				
353				
354				
355				
356				
357				
358				
359				
360				
361				
362				
363				
364				
365				
366				
367				
368				
<b>GROUP 5</b>	2022-11-14	38.25	23.45	61.70
	2023-05-01	39.33	25.00	64.33
369				
370				
371				
372				
373				

LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
374				
375				
376				
377				
378				
379				
380				
381				
382				
383				
384				
385				
<b>GROUP 6</b>	2022-11-14	37.04	23.45	60.49
	2023-05-01	38.06	25.00	63.06
387				
388				
389				
390				
391				
392				
393				
394				
395				
396				
397				
<b>TRUCK DRIVERS</b>				
<b>GROUP 1</b>	2022-11-14	31.25	17.50	48.75
601				
602				
603				
<b>GROUP 2</b>	2022-11-14	34.70	21.75	56.45
604				
<b>GROUP 3</b>	2022-11-14	34.60	21.75	56.35



LABOR CODE AND CLASS	EFFECT DATE	BASIC RATE	FRINGE RATE	TOTAL RATE
715 PAINTERS (INCLUDING HAND BRUSHED, HAND SPRAYED, AND THE TAPING OF PAVEMENT MARKINGS)	2022-11-14	41.98	26.11	68.09
	2023-05-01	44.28	26.11	70.39
716 PILEDRIIVER (INCLUDING VIBRATORY DRIVER OR EXTRACTOR FOR PILING AND SHEETING OPERATIONS)	2022-11-14	41.14	27.05	68.19
717 PIPEFITTERS . STEAMFITTERS	2022-11-14	50.51	33.43	83.94
	2023-05-01	53.81	33.43	87.24
719 PLUMBERS	2022-11-14	52.48	28.72	81.20
	2023-05-01	54.98	28.72	83.70
721 SHEET METAL WORKERS	2022-11-14	44.46	29.17	73.63
723 TERRAZZO WORKERS	FOR RATE CALL 651-284-5091 OR EMAIL <a href="mailto:DLI.PREVVAGE@STATE.MN.US">DLI.PREVVAGE@STATE.MN.US</a>			
724 TILE SETTERS	2022-11-14	34.76	23.29	58.05
725 TILE FINISHERS	FOR RATE CALL 651-284-5091 OR EMAIL <a href="mailto:DLI.PREVVAGE@STATE.MN.US">DLI.PREVVAGE@STATE.MN.US</a>			
727 WIRING SYSTEM TECHNICIAN	2022-11-14	43.52	20.49	64.01
	2023-07-01	44.61	21.69	66.30
728 WIRING SYSTEMS INSTALLER	2022-11-14	29.02	15.34	44.36
729 ASBESTOS ABATEMENT WORKER	2022-11-14	36.23	22.26	58.49
730 SIGN ERECTOR	FOR RATE CALL 651-284-5091 OR EMAIL <a href="mailto:DLI.PREVVAGE@STATE.MN.US">DLI.PREVVAGE@STATE.MN.US</a>			