

ESTIMATE



**Prepared For**

Change order for Halls Dover Acres  
RAMSEY

**Perkins Contracting**

19745 Nowhen Blvd. NW  
Anoka, Minnesota 55303  
Phone: (612) 363-6459  
Email: Rperkins@perkinscontractinginc.com

Estimate # 10446  
Date 03/28/2024  
PO # CHANGE ORDER REQUEST # 1  
Business / Tax # Perkins contracting. inc

| Description           | Rate     | Quantity | Total    |
|-----------------------|----------|----------|----------|
| 1" Corporation Stop   | \$859.00 | 1        | \$859.00 |
| 1" Curb Stop and Box  | \$750.00 | 1        | \$750.00 |
| 1" Copper Pipe Type K | \$28.00  | 23       | \$644.00 |

**Subtotal** \$2,253.00  
**Total** **\$2,253.00**