

CHANGE ORDER NO. 2

Owner:	City of Ramsey, Minnesota	Owner's Project No.:	23-19
Engineer:	Bolton & Menk, Inc.	Engineer's Project No.:	OR1.130893
Contractor:	Douglas-Kerr Underground LLC	Contractor's Project No.:	
Project:	The COR Infrastructure Improvements		

Date Issued: May 21, 2024 Effective Date of Change Order: May 28, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

The City has selected to revise the SODDING TYPE NATIVE bid item in the original bid to a native seed mix and erosion control blanket installation method. The Contractor shall submit seed mix, erosion control blanket, and fertilizer for review and approval.

Item	Location	Unit	Quantity	Unit Price	Total
SODDING TYPE NATIVE	RAMSEY PARKWAY	SQ YD	-1,250	\$34.00	(\$42,500.00)
NATIVE SEED MIX, ROLLED EROSION CAT. 25, FERTILIZER TYPE 3	RAMSEY PARKWAY	SQ YD	1,250	\$4.00	\$5,000.00
NET CHANGE ORDER NO. 2 TOTAL					(\$37,500.00)

Change in Contract Price

Approved Change Order No. 1 Contract Price:
\$ 3,004,099.76
Increase this Change Order:
\$ (\$37,500.00)
Contract Price incorporating this Change Order:
\$ 2,966,599.76

Authorized by Owner

Accepted by Contractor

By: Brian W. [Signature]
 Title: City Engineer / DPW
 Date: 5/21/2024

[Signature]
 Manager
5/21/24