



# ENEBAK CONSTRUCTION CO.

16972 Brandtjen Farm Drive | Lakeville, MN 55044 • P: 952-479-6700 • F: 952-479-6701

## COR - Ramsey CHANGE ORDER #2 23-051

December 5, 2023

ITEM DESCRIPTION	QUANTITY	UNIT MEAS	UNIT PRICE	TOTAL
------------------	----------	-----------	------------	-------

*Per Plan Revision Dated 10-4-23*

### Additions

#### Storm

SawCut Bituminous Pavement	50.0	LF	\$3.00	\$150.00
Remove Bituminous Pavement	70.0	SY	\$2.50	\$175.00
Bituminous Patch Special	70.0	SY	\$138.82	\$9,717.40
30" RCP Storm Sewer CL-4	47	LF	\$122.33	\$5,749.51
Modify Strom Structure 6 For Changed Alignment	1	LS	\$5,000.00	\$5,000.00

### Deductions

#### Storm

Remove Storm Pipe	-90	LF	\$39.48	-\$3,553.20
-------------------	-----	----	---------	-------------

**TOTAL** \$17,238.71

### NOTES:

1.) SEE CONTRACT FOR INCLUSIONS & EXCLUSIONS/TERMS AND CONDITIONS.

THIS PROPOSAL MAY ONLY BE ACCEPTED IF SIGNED BY OWNERS AUTHORIZED REPRESENTATIVE AND RECEIVED BY ECC WITHIN 30 DAYS OF PROPOSAL DATE.

ACCEPTANCE BY: *City Of Ramsey*

BY: \_\_\_\_\_

DATED: \_\_\_\_\_

ENEBAK CONSTRUCTION CO.

BY: DH

DATED: 12/5/23