

Contract: 230502

Change Order No.: 0020

Net Change Order Amount: -\$10,400.00

Prime Contractor: Ames Construction, Inc., 0000207855

Spec Book Year: 20

CO Type: COLevel2

Awarded Contract Amount: \$99,848,562.81

Funding Source: SA

State Proj. No.: 0202-116

Resident Engineer: Dan Penn

Fed. Proj. No.: 0010340

Admin Office: MC-Golden Valley North West

District: M Metro

County: C002 ANOKA

Route: CSAH 56, 57

Reason: 1402.1 Alteration of Work by Local Government

Location: CSAH 56 (RAMSEY BLVD.) AND CSAH 57 (SUNFISH LAKE BLVD.) OVER T.H. 10 AND BNSF RAILWAY IN ANOKA AND RAMSEY.

Description: Plug, Fill and Abandon Sanitary Sewer Pipe

Explanation:

Issue	The plans include the removal of the Sanitary Sewer Pipe along Sunfish Lake Blvd and McKinley St. Due to impacts to adjacent properties from the excavation limits needed in order to remove these sections of Sanitary Sewer Pipe, the contractor has proposed plug, sand filling, and abandoning it.
Resolution	The Engineering and City of Ramsey have reviewed and confirm the additional impacts to adjacent properties. The Contractor will be allowed to plug, fill and abandon the sections of Sanitary Sewer Pipe agreed to. Sand fill will be allowed to abandon these section.
Entitlement	The Engineer and City of Ramsey have determined the contract needs to be revised in accordance with MnDOT Specification 1402.1 Alteration of Work.
Impact	This change does not impact contract time. This change order covers the known and anticipated costs and contract time adjustment (if any) attributable to the work covered by this Change Order. If the Contractor incurs unknown and unanticipated additional work that affects costs or impacts the critical path, the contractor reserves the right to request an adjustment to the contract amount or contract time in accordance with MNDOT 1402.
Cost	The Engineer and City of Ramsey have reviewed and approve of the costs associated with this change.
Payment	Payment for this change will be made at a negotiated unit price for the plug, sand fill and abandonment. Sanitary Sewer Pipe removal will be reduced at the contract unit price.

Increases/Decreases

Item Description	Item ID	Project Line	Contract Line	Project	Category	Item Source	Quantity Inc/Dec	Unit	Unit Price	Dollar Amount
REMOVE SEWER PIPE (SANITARY)	2104503/00290	07570	0365	140348	0004	Original	-250.000	L F	\$23.00	-\$5,750.00
REMOVE SEWER PIPE (SANITARY)	2104503/00290	10670	0365	140348	0007	Original	-550.000	L F	\$23.00	-\$12,650.00
									Total:	-\$18,400.00

New Items

Item Description	Item ID	Item Reason	Project Line	Cont. Line	Project	Category	Quantity	Unit	Unit Price	Dollar Amount
CO #20 - Plug, Fill & Abandon Sanitary Sewer Pipe - CSAH 57 - CHANGE ORDER LIN FT	1402603/00010	Neg	13780	3025	140348	0004 - SP002-596-026, SP0202-116, SP002-657-003, CSAH 57	250.000	L F	\$10.00	\$2,500.00
CO #20 - Plug, Fill & Abandon Sanitary Sewer Pipe - McKinley St - CHANGE ORDER LIN FT	1402603/00010	Neg	13790	3030	140348	0007 - SP002-596-026, LOCAL ROADS	550.000	L F	\$10.00	\$5,500.00
									Total:	\$8,000.00

Time Adjustments

Time ID	Time Description	Time Type	Original	Current	Adjustment	New

Project/Category Summary

Project Description	Project	Category	Category Description	Dollar Amount
GRADING, BITUMINOUS SURFACING, ADA IMPROVEMENTS, RETAINING & NOISE WALLS, HIGH TENSION CABLE GUARDRAIL, TMS, LIGHTING, ROUNDABOUTS AND BRIDGES #02061, #02062, #02591, & #02592. Payroll WD: For all HIGHWAY type work performed on the project.	140348	0004	SP002-596-026, SP0202-116, SP002-657-003, CSAH 57	-\$3,250.00
GRADING, BITUMINOUS SURFACING, ADA IMPROVEMENTS, RETAINING & NOISE WALLS, HIGH TENSION CABLE GUARDRAIL, TMS, LIGHTING, ROUNDABOUTS AND BRIDGES #02061, #02062, #02591, & #02592. Payroll WD: For all HIGHWAY type work performed on the project.	140348	0007	SP002-596-026, LOCAL ROADS	-\$7,150.00
			Net Change Order Amount:	-\$10,400.00

	Signature & Date
Project Engineer/Project Supervisor	
Contractor	
Commissioner of Transportation Pursuant to Delegation	
Commissioner of Administration Pursuant to Delegation	
Consultant Contract Administrator (recommendation for Approval only)	
Local Agency (if funded wholly or in part by Local Agency)	

ATTACHMENTS: By signing this agreement, the Contractor acknowledges receipt of the specified attachments (if applicable)