

Councilmember \_\_\_\_\_ introduced the following resolution and moved for its adoption:

**RESOLUTION #24-219**

**RESOLUTION APPROVING CHANGE ORDER #2 FOR IMPROVEMENT PROJECT #21-09, CENTRALIZED WATER TREATMENT PLANT**

**WHEREAS**, pursuant to Ramsey City Council Resolution #23-061 adopted March 28, 2023, a contract was awarded to Magney Construction, Inc. in the amount of \$31,528,500.00 for construction of a centralized Water Treatment Plant and an amendment was accepted from Advanced Engineering and Environmental Services (AE2S) in the amount of \$225,100.00 for additional construction phase services for the Water Treatment Plant, and

**WHEREAS**, pursuant to Ramsey City Council Resolution #24-059 adopted February 13, 2024, Change Order #1 was approved in the amount of \$794,153.71 to apply prevailing wages to the contract, and

**WHEREAS**, Change Order #2 proposes to extend Magney Construction, Inc.'s contract by 88 days for documented delays at the beginning of the project outside Magney's control.

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:**

- 1) The City Administrator is hereby authorized and directed to execute Change Order #2 to Improvement Project #21-09 for and on behalf of the City of Ramsey.

The motion of the adoption of the foregoing resolution was duly seconded by Councilmember \_\_\_\_\_, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 27th day of August, 2024.

---

Mayor

**ATTEST:**

---

City Clerk