

Councilmember _____ introduced the following resolution and moved for its adoption:

RESOLUTION #24-290

RESOLUTION APPROVING CHANGE ORDER NO. 26 FOR IMPROVEMENT PROJECT #20-11, RAMSEY GATEWAY HIGHWAY 10 IMPROVEMENTS

WHEREAS, pursuant to City Council Resolution #23-074 adopted April 11, 2023, the Mayor and City Administrator were directed to enter into a Joint Powers Agreement with Anoka County, Contract No. C0009284, obligating the City of Ramsey to sharing in specific costs, construction and maintenance activities for City Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, pursuant to City Council Resolution #23-172 adopted September 12, 2023, the Mayor and City Administrator were directed to enter into MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH 116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, pursuant to City Council Resolution #23-238 adopted September 26, 2023, the Mayor and City Administrator were directed to enter into updated MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH 116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, municipal utilities are being constructed and/or reconstructed as part of the project per the approved plans; and

WHEREAS, revisions to City utilities are required to account for actual field conditions and provide for future considerations that were unknown when plans were approved; and

WHEREAS, the City Engineer has reviewed and approves of the Extra Work associated with Change Order No. 26 resulting in a project cost increase of \$78,766.86.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:

- 1) The Ramsey City Council hereby approves Change Order No. 26 for Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements.

The motion for the adoption of the foregoing resolution was duly seconded by Councilmember _____, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 22nd day of October, 2024.

Mayor

ATTEST:

City Clerk