

Councilmember _____ introduced the following resolution and moved for its adoption:

RESOLUTION #25-144

RESOLUTION APPROVING CHANGE ORDER NO. 43 FOR IMPROVEMENT PROJECT #20-11, RAMSEY GATEWAY HIGHWAY 10 IMPROVEMENTS

WHEREAS, pursuant to City Council Resolution #23-074 adopted April 11, 2023, the Mayor and City Administrator were directed to enter into a Joint Powers Agreement with Anoka County, Contract No. C0009284, obligating the City of Ramsey to sharing in specific costs, construction and maintenance activities for City Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, pursuant to City Council Resolution #23-172 adopted September 12, 2023, the Mayor and City Administrator were directed to enter into MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH 116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, pursuant to City Council Resolution #23-238 adopted September 26, 2023, the Mayor and City Administrator were directed to enter into updated MnDOT Agreement No. 1052605 with the State of Minnesota, Department of Transportation, to provide for payment by the City to the State of the City's share of the costs of the construction engineering in connection with the City water main and sanitary sewer construction to be performed upon, along, and adjacent to Trunk Highway 10 from 0.37 miles east of Armstrong Boulevard (County State Aid Highway [CSAH] 83) TO 0.57 miles east of Sunfish Lake Boulevard (CSAH 57) and on CSAH 56 from 0.02 miles south of TH 10/169 to 0.40 miles south of Bunker Lake Boulevard (CSAH 116) and on CSAH 57 from TH 10/169 to 0.11 miles south of Bunker Lake Boulevard (CSAH 116) and on Riverdale Drive from 0.15 miles west of Ramsey Boulevard to 0.13 miles east of Ramsey Boulevard, and on Sunfish Lake Boulevard from Riverdale Drive to TH 10 under State Project 002-596-026 and State Project 0202-116 (TH 10=003) as part of Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements; and

WHEREAS, municipal utilities are being constructed and/or reconstructed as part of the project per the approved plans; and

WHEREAS, according to plan sheet UT 14 of the approved plans, the proposed sanitary sewer work on Ramsey Boulevard includes a new section of 8" PVC pipe sewer that connects

into proposed MH 10, and the existing section of sanitary sewer from MH 10 to MH 149 is to remain in place with MH 149 being reconstructed; and

WHEREAS, after reviewing conditions in the field, city staff directed the contractor to remove and replace the sanitary sewer from MH 10 to MH 149 with the thought that this sanitary sewer would be unsuitable for use during the 60-year design life of Ramsey Boulevard; and

WHEREAS, once the contractor dewatered, excavated, and exposed this section of existing sanitary sewer, city staff determined the sewer did not need to be replaced; and

WHEREAS, the Contractor already ordered and received the sanitary sewer material, installed and performed dewatering operations, and began excavation to complete the work, therefore the contractor will be compensated for the labor, equipment and material costs they expended towards the extra work before it was determined it was no longer needed; and

WHEREAS, the City of Ramsey will take possession of the additional sanitary sewer material for future use elsewhere; and

WHEREAS, the City Engineer has reviewed and approves of the Extra Work associated with Change Order No. 43 resulting in a project cost increase of \$32,982.21, of which the city will pay \$11,873.34 from sanitary sewer funds.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF RAMSEY, ANOKA COUNTY, STATE OF MINNESOTA, as follows:

- 1) The Ramsey City Council hereby approves Change Order No. 43 for Improvement Project #20-11, Ramsey Gateway Highway 10 Improvements.

The motion for the adoption of the foregoing resolution was duly seconded by Councilmember _____, and upon vote being taken thereon, the following voted in favor thereof:

and the following voted against the same:

and the following abstained:

and the following were absent:

Whereupon said resolution was declared duly passed and adopted by the Ramsey City Council this the 24th day of June, 2025.

Mayor

ATTEST:

City Clerk