

Beach Street Reconstruction Project - Summary

Contractor CEMEX
Original Contract Amount \$239,674
Contract Time 90 Days

Engineer/Inspector James Davey and Associates, Inc.
Original Contract Amount \$22,264
Requested Additional Compensation \$7,820

Project Scope Changes During Construction

Contract Time Extension 24 Days
Additional Sewer Main 100 Lineal Feet
Additional Sewer Services 14 Sewer Services
Additional Paving 1,196 Square Yards (Approximately 480 feet of street)
Final Contractor Due Amount \$288,948

