



*Proposal for Construction Administration Services  
City of San Luis  
4th Ave./1st Ave. and Juan Sanchez Blvd. Roadway Improvements, Phase 1*

*Prepared by: James Davey and Associates, Inc.*

April 25, 2016

| Item                  | Description                                | Principal Engineer | Project Engineer | Engineering Technician | Survey Crew | Direct Costs | Comments   |
|-----------------------|--|--------------------|------------------|------------------------|-------------|--------------|--|
| 1                     | Project Management                         | 4                  |                  |                        |             |              |  |
| 2                     | Construction Inspection and Administration | 10                 | 116              |                        |             |              | Based on 120 Calendar Day Construction Schedule, about 66 working days with about 45 site inspections (2 hours/visit - some travel time shared with Lakin Project). Also includes Submittal Reviews, Preconstruction Conference, Meetings during Construction, and Pay Estimate Preparations |
| 3                     | Project Closeout                           |                    | 16               |                        |             |              | Final Inspections, Punchlists, Final Quantities and Pay Estimate, Project Closeout   |
| Total Estimated Hours |  | 14                 | 132              | 0                      | 0           | ---          |  |
| Hourly Rates          |  | \$140              | \$120            | \$80                   | \$160       | ---          |  |
| Subtotals             |  | \$1,960            | \$15,840         | \$0                    | \$0         | \$0          |  |
| TOTAL FEE ESTIMATE    |  |                    |                  |                        |             | \$17,800     |  |