

AMENDMENT NUMBER 1 TO THE AGREEMENT BETWEEN CLIENT AND KIMLEY-HORN AND ASSOCIATES, INC.

This is Amendment number 1 dated January 12, 2022 to the agreement between City of San Luis ("Client") and Kimley-Horn and Associates, Inc. ("Consultant") dated October 13, 2021 ("the Agreement") concerning San Luis origin/destination analysis, parking analysis and circulation study(the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

The Agreement is amended to include services to be performed by Consultant for compensation as set forth below in accordance with the terms of the Agreement, which are incorporated by reference.

Consultant will perform the following services:

As stated in attachment A, amendment 1, scope of work.

The services currently authorized to be performed by Consultant in accordance with the Agreement and previous amendments, if any, shall be modified as followed:

Additional services will be performed in task 1-7 as stated in the original scope of work and amendment to include additional labor fee expenses.

Consultant and Client agree to the following general schedule in connection with the services set forth above:

There are no changes to the original schedule as stated in the original contract.

For the services set forth above, Client shall pay Consultant the following compensation:

CLIENT:

By: Gerardo Sanchez

Title: Mayor

Date: _____

CONSULTANT:

KIMLEY-HORN AND ASSOCIATES, INC.

By: _____

Title: _____

Date: _____