

AMENDMENT NUMBER 1 TO THE AGREEMENT BETWEEN CLIENT AND CONSULTING ENGINEERING, INC.

This is Amendment number 1 dated June 26, 2024, to the agreement between City of San Luis ("Client") and James Davey and Associates, Inc., ("Consultant") dated August 24, 2022 ("the Agreements") concerning the Downtown San Luis Park and Parking Lot (the "Project").

The Consultant has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

The Agreement is amended to include services to be performed by Consultant for compensation as set forth below in accordance with the terms of the Agreement, which are incorporated by reference.

Consultant will perform the following services:

As stated in attachment A, amendment 1, scope of work.

The services currently authorized to be performed by consultant in accordance with the Agreement and previous amendments, if any, shall be modified as followed:

Complete the design of the park and parking lot project.

Consultant and Client agree to the following general schedule in connection with the services set forth above:

The original schedule is extended to June 30, 2024.

For the services set forth above, Client shall pay Consultant the following compensation:

CLIENT:
CITY OF SAN LUIS

CONSULTANT:
JAMES DAVEY AND ASSOCIATES,
INC.

By: _____
Jenny Torres

By: _____

Title: Acting City Manager

Title: _____

Date: _____

Date: _____