



City of San Luis

• www.sanluisaz.gov •

CHANGE ORDER

Project Name: City of San Luis, Arizona – Well Site #3 Rehabilitation

Change Order No.: 2

Initiation Date: July 6th, 2026,

Contract For: New Construction

Contract Date: May 6th, 2026

To (Contractor):

Clay Bolin, Project Manager

Pittsburg Tank & Tower Group

1 Watertank Pl,

Henderson, Kentucky 42420

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Date

The following change is made to the Contract:

The Scope of work consists of removing and replacing the existing water tank roof and deteriorated upper shell section, and adding the City of San Luis logo on the tank exterior. (See attached Pittsburg Tank & Tower Group Change Order).

The original Contract Sum including Contingency \$640,046.00

Net Change by Previously Authorized Change Orders \$0.00

The Contract Sum Prior to this Change Order Was \$640,046.00

This Change Order will Modify the Contract Sum as Follows:

Addition:

1.- Remove and Demo existing roof, cut out top 6"-8" of deteriorated shell section around circumference of tank, fabricate and install new 3/16" roof at new shell height. (1LS at \$108,750.00) \$108,750.00(+)

2.- City of San Luis logo artwork exterior of the tank. (1LS at \$7,500.00) \$7,500.00(+)

Total: \$116,250.00(+)



City of San Luis

• www.sanluisaz.gov •

Contingency Amount prior to this change order \$40,143.95

Net change by this change order \$76,106.05

Contingency Amount Left After This Change Order \$0.00

The new Contract sum including this Change Order will be..... \$716,152.05

The Contract Time will be changed by (July 20th + 26 Days)..... (26) Days

The Date of Substantial Completion as of the date of this Change Order therefore is August 15, 2026.

Pittsburg Tank & Tower Group

Contractor

1 Watertank Pl, Henderson, KY 42420

By: _____

Name: _____

Title: _____

Date: _____

City of San Luis, Arizona

1090 E. Union Street, San Luis, AZ 85349

By: _____

Name: _____

Title: _____

Date: _____



1 Watertank Place
 PO Box 1849
 Henderson, KY 42419
 P: (270) 826-9000
 F: (270) 767-6912
 www.pttg.com

CHANGE ORDER

To: City of San Luis
 1090 East Union St
 San Luis, AZ 85349

Date: July 6, 2026	Job No.: 226066
Change Order No. 2-A	

Attn: Jorge Perez

	WHEN SHIP	SHIP VIA	F.O.B. POINT	TERMS	
QTY. ORDERED	DESCRIPTION			UNIT PRICE	TOTAL
	The following price includes the necessary labor, materials, freight and insurance needed to complete the following work;				
	Remove and Demo existing roof				
	Cut out top 6"-8" of deteriorated shell down to good steel				
	Fabricate and Install new 6"-8" shell section around circumference of tank				
	Fabricate and Install new 3/16" roof at new shell height. This includes				
	All existing tank accessories along with any new scope accessories				
	(Attached is sample drawing of proposed new roof, accessories excluded)				\$108,750.00
	One logo for the exterior of the tank per artwork provided by the city				\$7,500.00
	Total additional Cost this Change Order				\$116,250.00

Signed: _____
 Clay Bolin, Project Manager

Accepted By: _____

COPY TO: Project Manager; Purchasing; File