

RESOLUTION 22-R-96 EXHIBIT B
AMMENDMENT 5 TO WOMAN HOLLERING CREEK PROJECT AGREEMENT
MODIFIED SCOPE AND FEE OF CONSTRUCTION PHASE SERVICES

- I. Construction Phase Additional Services
 - A. Respond to Requests for Information (RFIs). CobbFendley will coordinate with the City and Contractor on RFIs and respond with clarifications as needed. The total number of RFIs is assumed to be sixty (60).
 - B. Additional Engineering services related to revisions requested on Site Plan for proposed lift station.
 - C. Survey update to match updated conditions at tie in locations.

Basis of Compensation

Description	Cost
Respond to Requests for Information	\$63,951
Lift Station Site Plan Revisions	\$5,666
Survey and Design Update	\$9,428
Total Modification to Construction Phase Services	\$79,045

IN WITNESS WHEREOF, the parties to this Agreement hereby execute this Amendment to the Agreement effective as of _____, 2022 (the “Effective Date”).

CITY OF SCHERTZ

CONSULTANT

CITY MANAGER

Consultant

TITLE

Woman Hollering Wastewater Line
 SA5 Additional Construction Tasks
 Fee Estimate Worksheet
 6/15/2022

Task	Labor Rates					Total Hours	Survey	Total Budget
	Senior PM	Sr Engr	PE I	Senior Tech	Clerical			
	\$278.00	\$227.00	\$135.00	\$170.00	\$65.00			
IV. Construction Phase - SA5 - Add'l RFIs								
RFIs (Assume 60)	12	120	240		15	387		\$63,951.00
Additional Design for Halie's Cove and WWTP	2	16	24			42		\$7,428.00
Survey updates to match Halie's Cove Parcel							\$2,000.00	\$2,000.00
Subtotal - Add'l RFIs								\$73,379.00
Address Permit Comments	1	4	8	20		33		\$5,666.00
Total SA5	15		272	20	15	462		\$79,045.00