

CHANGE ORDER ESTIMATE

Project Name:

Client:

Change Order #:

EOC

Webb County

00-003

Date: 03/24/2025



DESCRIPTION OF CHANGE

Scope of Work:

Reason for Change:

Owner request

ITEMIZED BREAKDOWN

| Sub-contractor                 | Description                                                           | Quantity | Unit Cost | Total Cost  |
|--------------------------------|-----------------------------------------------------------------------|----------|-----------|-------------|
| 360 General Contractors., Inc. |                                                                       |          |           |             |
|                                | Provide Refrigerator, Refrigerator Install, and Preparation for Water |          |           |             |
|                                | 12LF Mill Work with Solid Surface                                     |          |           |             |
|                                |                                                                       |          |           |             |
|                                |                                                                       |          |           |             |
| Subtotal:                      |                                                                       |          |           | \$9,550.00  |
| Credit (2LF of Mill Work)      |                                                                       |          |           | -\$1,060.00 |
| Subtotal                       |                                                                       |          |           | \$8,490.00  |
| Profit & Overhead (15%)        |                                                                       |          |           | \$1,273.50  |
| Insurance Fee (5%)             |                                                                       |          |           | \$424.50    |
| Total Cost:                    |                                                                       |          |           | \$10,188.00 |