



CAVAZOS ARCHITECTS

ALLOWANCE EXPENDITURE AUTHORIZATION

PROJECT: Webb County Southern Fire Station

Authorization No.: 01

C&A Project No.: 22-17

Date: April 17, 2025

To: Quantcorp Construction LLC
6548 Springfield Ave Suite 101
Laredo TX 78041

Attention: Abraham R. Gozalez

You are authorized to perform the following item(s) of work and to adjust the allowance sum accordingly, as indicated below. This is not a change order and does not increase nor decrease the GMP contract amount.

The following items are herein accepted by Webb County:

Re: Quantum Proposed Contingency Allowance #1 – 2024046-1

Dated: 4/4/25

Item 1:	AT&T Pedestal relocation	\$ 1,466.29
Item 2:	Per ASI#4 revisions: carport concrete toe-down & flume	\$ 19,859.68
Item 3:	Per ASI#7 & #8: Fire Line Extension to Highway & tanker truck intake	\$ 34,484.40
Item 4:	Per ASI #11: Chainlink fence around septic area	\$ 17,159.94

<u>TOTAL PROPOSED COSTS OF ALL ITEMS</u>	<u>\$ 72,970.30</u>
---	----------------------------

Allowance Balances will be modified as follows:

ALLOWANCE	STARTING BALANCE	CURRENT BALANCE	PROPOSED COST	REMAINING BALANCE
CONTINGENCY	\$150,000.00	\$150,000.00	\$72,970.30	\$ 77,029.70
TOTALS	\$150,000.00	\$150,000.00	\$72,970.30	\$77,029.70

Guillermo J. Cavazos, Jr., AIA
Cavazos Architects

Date

Abraham R. Gonzalez
Quantcorp Construction LLC. (General Contractor)

Date

Hon. Tano E. Tijerina
Webb County Judge

Date