



CAVAZOS ARCHITECTS

ALLOWANCE EXPENDITURE AUTHORIZATION

PROJECT: Southern Fire Station
OWNER: Webb County

Authorization No.: 02

C&A Project No.: 22-17

Date: May 30, 2025

To: Quantum Construction LLC
6548 Springfield Ave Suite 101
Laredo, Texas 78041

Attention: Abraham R. Gozalez

You are authorized to perform the following item(s) of work and to adjust the allowance sum accordingly, as indicated below. This is not a change order and does not increase nor decrease the GMP contract amount.

The following items are herein accepted by Webb County:

Re: Quantum Proposed Contingency Allowance #2 – Dated 5/30/2025

Description of Proposed Work

Item 1:	Exterior Improvements	\$ 11,084.45
Item 2:	Air Compressor Additions	\$ 3,000.00
Item 3:	Electric Air Compressor, Hose Reels & Installation	\$ 10,715.55
Item 4:	Exterior Signage over Overhead Doors	\$ 13,380.00
Item 5:	Landscape & Irrigation System	\$ 24,980.00
Item 6:	Furnishing & Installation of the PA System	\$ 1,914.99

TOTAL PROPOSED COST OF ALL ITEMS **\$65,074.99**

Allowance Balances will be modified as follows:

ALLOWANCE	STARTING BALANCE	CURRENT BALANCE	PROPOSED COST	REMAINING BALANCE
Contingency	\$150,000.00	\$77,029.70	\$38,180.00	\$ 38,849.70
PA System	\$16,000.00	\$16,000.00	\$1,914.99	\$ 14,085.01
Antenna	\$16,000.00	\$16,000.00	\$0.00	\$ 16,000.00
Landscape	\$25,000.00	\$25,000.00	\$24,980.00	\$ 20.00
TOTALS	\$207,000.00	\$134,029.70	\$65,074.99	\$68,954.71


Guillermo J. Cavazos, Jr., AIA, Principal-in-Charge
Cavazos Architects

6-13-25
Date


Abraham R. Gonzalez
Quantcorp Construction LLC. (General Contractor)

06/13/25
Date

Hon. Tano E. Tijerina
Webb County Judge

Date