

Owner's Allowance Expenditure Authorization

PROJECT: *(Name and address)*

OWNER: *(Name and address)*

Webb County
1110 Victoria Street
Laredo, TX 78040

CONTRACT INFORMATION:

Contract For: _____

Date: _____

ARCHITECT: *(Name and address)*

ALLOWANCE INFORMATION:

Contingency Allowance Authorization Number: _____

CA _____

Date: _____

CONTRACTOR: *(Name and address)*

per PR 04 - Crossover Ladder Finish; Color Selection shall be "RAL 8028 Terra Brown" by Ralcolor.com.

THE OWNER'S ALLOWANCE IS CHANGED AS FOLLOWS:*(Insert a detailed description of the expenditure and, if applicable, attach or reference specific exhibits.*

1. Contingency Allowance: \$ _____ (Owner's Allowance)

The _____ will be deducted from the Contingency Allowance. This Contingency Allowance Authorization (CAA) will deduct \$ _____ from this Allowance.

\$ _____ Contingency Allowance Balance

(\$ _____) _____ (total)

\$ _____ Remaining Balance after acceptance of CA _____

The new Contingency Allowance Balance after this Contingency Allowance Authorization is: \$ _____

(See attached correspondence from Stoddard General Contractors that itemizes the total fees.)

The original Allowance Sum was:

\$ _____

The net change by previously authorized Contingency Allowance

Authorizations was:

\$ _____

The Contingency Allowance Sum prior to this CAA was

\$ _____

The Contract Sum will be unchanged by this CAA in the amount of

\$ _____

The new Contract Sum including this CAA will be

\$ _____

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be unchanged.

NOTE:

This Contingency Allowance Authorization **does not** affect the Contract Sum or Guaranteed Maximum Price, or the Contract Time, nor does it affect Change Orders or Authorized Construction Change Directives until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

[Remainder of Page Intentionally Left Blank]

Signature page follows

**CONTINGENCY AUTHORIZATION NOT VALID UNTIL RECOMMENDED BY THE
ARCHITECT AND CONTRACTOR AND AUTHORIZED BY OWNER**

Recommended:

Recommended:

Authorized:

ARCHITECT *(Signature)*

CONTRACTOR *(Signature)*

OWNER *(Signature)*

BY: _____
(Printed name and title)

BY: Lee Herbst, Operations Manager

(Printed name and title)

BY: _____
(Printed name and title)


9/30/2025

Date

Date

Date

Name




Date: 8/1/2025

Fax: (830)-438-6938

Project Name: WEBB COUNTY JUSTICE CENTER

[illegible]



Date: 8/14/2025

Product ID	Description
Model 522 Ladder Custom Finish	QTY:2 LADDER HEIGHT: 12'-6" LADDER RETURN HEIGHT: 2'-6" LADDER ANGLE: 60° PLATFORM LONG: 6'-0" (72") LADDER WIDTH: 24" PLATFORM SUPPORT INCLUDED ** LADDER TO SIT ATOP 1' CURBS ON BOTH SIDES – 1' CURB DIMENSION ALREADY INCORPORATED INTO QUOTED LADDER HEIGHTS ** Aluminum Ships Ladder With Platform And Return Per Attached Drawing. Powder Coat Finish as specified.
Model 522 Platform & Railing Custom Finish	QTY: 2 Add: 24" x 72" Platform & Railing. Powder Coat Finish as specified. NOTE: *** PLATFORM SUPPORT INCLUDED ***
In House Shop Drawings	Please Note that the lead time for In House Shop Drawings is about 4-6 weeks. Plus fabrication and transit.
Crating/Packing - Ladders	Crating/Packing. Freight Included.
GENERAL NOTES THAT APPLY UNLESS OTHERWISE INCLUDED IN THE QUOTE	IMPORTANT: Quote excludes tax. For deliveries within California: Tax will be calculated and added to the order total at the time of shipment unless a valid California Resale Certificate is furnished. For deliveries outside of California: Please furnish a copy of any resale or tax exemption certificate applicable to this project. In the event this is a taxable project and tax is not collected by Seller, Buyer agrees to pay taxes directly to the appropriate taxing authorities. Freight Included on standard products. Freight on Custom products quoted separately. Products may be shipped in sections or partially disassembled when necessary for shipping. This Quote is based on the information provided. Standard ladders are provided mill finish. Custom finishes are available and are quoted separately. All site related activities, such as visits for measurements or consultation are excluded. Required engineering for Custom ladders will be quoted separately. All standard products are designed to meet OSHA/ANSI Requirements and Standards.
Total USD \$27,112.00	



AIA[®] Document G709[™] – 2018

Proposal Request

PROJECT: *(name and address)*

Webb County JC-Building Envelope and
Site Rehabilitation Project
1110 Victoria St, Laredo, TX 78040

CONTRACT INFORMATION:

Contract For:
General Construction
Date:
March 14, 2025

Architect's Project Number:

ASB23-019-00

Proposal Request Number: 04

Proposal Request Date: August 25, 2025

OWNER: *(name and address)*

Webb County
1000 Houston St.
Laredo, TX 78040

ARCHITECT: *(name and address)*

Raba Kistner, Inc.
1600 N Jackson Rd., Suite #3
Pharr, TX 78577

CONTRACTOR: *(name and address)*

Stoddard General Contractors
461 Rodeo Drive
Spring Branch, TX 78070

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within Fourteen (14) days or notify the Architect in writing of the anticipated date of submission.

(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)

In order to facilitate the Owners right to accept or reject any or all of the items for which proposals are being requested, the Contractor shall prepare a complete, itemized breakdown for each Proposal Item to include the cost of:

1) Materials (deductions and additions)

- a) Deductions for materials in the current design that are being removed by this Proposal Request
- b) Additions for materials in this Proposal request that are being added by this Proposal Request

2) Labor (deductions and additions)

- a) Deductions for labor no longer required for installation of materials that are being removed by this Proposal Request
- b) Additions for labor required by this Proposal request to install the materials added by this Proposal Request

3) Time (deductions and additions)


- a) Deductions for time no longer required for installation of materials that are being removed by this Proposal Request
- b) Additions for time required to secure, and/or install the materials added by this Proposal Request Provide these itemized breakdowns for the Proposal Items described below.

Proposal Item 1

As discussed with Webb County Staff at OAC meeting 08/21/2025, please provide an itemized cost breakdown to add a Powder Coated Color in lieu of a mill finish for (2) - Crossover Stairs. Please deliver a color swatch with physical color chips to make a color selection to match a weathered copper color finish.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUESTED BY THE ARCHITECT



ARCHITECT *(Signature)*

BY: Humberto Rodriguez, AIA

(Printed name, title, and license number if required)

