

Owner's Allowance Expenditure Authorization

PROJECT: (Name and address)
Webb County Justic Center
Building Envelope & Site Rehab Proj
1110 Victoria St, Laredo, TX 78040

OWNER: (Name and address)
Webb County
1110 Victoria Street
Laredo, TX 78040

CONTRACT INFORMATION:

Contract For:
General Construction
Date: March 14, 2025

ARCHITECT: (Name and address)
Raba Kistner, Inc.
1600 N Jackson Rd., Suite #3
Pharr, TX 78577

ALLOWANCE INFORMATION:

Contingency Allowance Authorization Number:
CA A - 009
Date: May 14, 2026

CONTRACTOR: (Name and address)
Stoddard Enterprises, LLC
461 Rodeo Drive
Spring Branch, TX 78070

THE OWNER'S ALLOWANCE IS CHANGED AS FOLLOWS:

(Insert a detailed description of the expenditure and, if applicable, attach or reference specific exhibits.)

1. Contingency Allowance: \$ 175,000 (Owner's Allowance)

The after-hours security costs will be deducted from the Contingency Allowance. This Contingency Allowance Authorization (CAA) will deduct \$ 10,160.25 from this Allowance.

\$ 124,615.45 Contingency Allowance Balance
(\$ 10,160.25) after-hours security costs (total)

\$ 114,455.20 Remaining Balance after acceptance of CA A - 009

The new Contingency Allowance Balance after this Contingency Allowance Authorization is: \$ 114,455.20

(See attached correspondence from Stoddard General Contractors that itemizes the total fees.)

The original Allowance Sum was:	\$ 175,000.00
The net change by previously authorized Contingency Allowance Authorizations was:	\$ 50,384.55
The Contingency Allowance Sum prior to this CAA was	\$ 124,615.45
The Contract Sum will be unchanged by this CAA in the amount of	\$ 0
The new Contract Sum including this CAA will be	\$ 5,991,981.52

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be unchanged.

NOTE:

This Contingency Allowance Authorization **does not** affect the Contract Sum or Guaranteed Maximum Price, or the Contract Time, nor does it affect Change Orders or Authorized Construction Change Directives until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

[Remainder of Page Intentionally Left Blank]
Signature page follows

**CONTINGENCY AUTHORIZATION NOT VALID UNTIL RECOMMENDED BY THE
ARCHITECT AND CONTRACTOR AND AUTHORIZED BY OWNER**

Recommended:



ARCHITECT (Signature)

BY: Michael D. Hovar, AIA

(Printed name and title)

May 15, 2026

Date

Recommended:



CONTRACTOR (Signature)

BY: Lee Herbst

(Printed name and title)

6.05.2026

Date

Authorized:



OWNER (Signature)

BY: Mario Santos III, Project Manager

(Printed name and title)

JUNE 6, 2026

Date

May 15, 2026



Webb County Engineering Department
4108 FESCO Blvd.
Laredo TX 78040

Phone: (956) 523-4055
Fax: (956) 523-5158

June 3, 2026

Webb County
ATTN: Auditors, Business Office, Civil Legal, Purchasing Department
1110 Washington St.
Laredo, Texas 78040

RE: AUTHORIZATION TO SIGN DOCUMENTS

Dear Department Heads:

This is to inform you that in the absence of the Executive Director for Capital Projects Infrastructure, Mario Santos III, Project Manager will be signing documents for the Engineering Department.

If additional information is needed, please call my office.

Respectfully,

A handwritten signature in blue ink, appearing to read "Leroy Medford", is written over a horizontal line.

Leroy Medford
Commissioners Court Executive Administrator

Officer/Security



Project Name: Webb County Justice Center - 2403

	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Carlos Camarillo	Officer/Security	12/6/2025	2403	14	\$ 57.00	\$ 798.00	10010
Ruben Ramirez	Officer/Security	12/7/2025	2403	14	\$ 57.00	\$ 798.00	10010
Roberto Elizondo Jr.	Officer/Security	12/8/2025	2403	10	\$ 57.00	\$ 570.00	10010
PROJECT TOTAL HOURS				38	\$ 57.00	\$ 2,166.00	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	1/17/2026	2403	12	\$ 57.00	\$ 684.00	10010
Sergio Alberto Hernandez	Officer/Security	1/18/2026	2403	9	\$ 57.00	\$ 513.00	10010
Sergio Alberto Hernandez	Officer/Security	1/19/2026	2403	11.5	\$ 57.00	\$ 655.50	10010
PROJECT TOTAL HOURS				32.5	\$ 57.00	\$ 1,852.50	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	1/24/2026	2403	12	\$ 57.00	\$ 684.00	10010
Ruben Ramirez	Officer/Security	1/25/2026	2403	11	\$ 57.00	\$ 627.00	10010
PROJECT TOTAL HOURS				23	\$ 57.00	\$ 1,311.00	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	1/31/2026	2403	9.5	\$ 57.00	\$ 541.50	10010
					\$ 57.00	\$ -	10010
PROJECT TOTAL HOURS				9.5	\$ 57.00	\$ 541.50	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	2/14/2026	2403	9.5	\$ 57.00	\$ 541.50	10010
Carlos Camarillo	Officer/Security	2/16/2026	2403	11	\$ 57.00	\$ 627.00	10010
PROJECT TOTAL HOURS				20.5	\$ 57.00	\$ 1,168.50	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	3/7/2026	2403	10	\$ 57.00	\$ 570.00	10010
PROJECT TOTAL HOURS				10	\$ 57.00	\$ 570.00	10010


Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	3/14/2026	2403	10	\$ 57.00	\$ 570.00	10010
PROJECT TOTAL HOURS				10	\$ 57.00	\$ 570.00	10010


Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	4/11/2026	2403	12	\$ 57.00	\$ 684.00	10010
PROJECT TOTAL HOURS				12	\$ 57.00	\$ 684.00	10010


Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	4/18/2026	2403	10	\$ 57.00	\$ 570.00	10010
PROJECT TOTAL HOURS				10	\$ 57.00	\$ 570.00	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	4/25/2026	2403	8	\$ 57.00	\$ 456.00	10010
PROJECT TOTAL HOURS				8	\$ 57.00	\$ 456.00	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Sergio Alberto Hernandez	Officer/Security	5/2/2026	2403	13	\$ 57.00	\$ 741.00	10010
PROJECT TOTAL HOURS				13	\$ 57.00	\$ 741.00	10010

Officer/Security



Project Name: Webb County Justice Center - 2403

Name	Description of Work	Date	Job #	SECURITY		TOTAL COST	Cost Code
				TOTAL HOURS	RATE		
Carlos Camarillo	Officer/Security	5/9/2026	2403	8.5	\$ 57.00	\$ 484.50	10010
PROJECT TOTAL HOURS				8.5	\$ 57.00	\$ 484.50	10010