

Owner's Allowance Expenditure Authorization

PROJECT: (Name and address)

Webb County Justic Center
Building Envelope & Site Rehab Proiect
1110 Victoria St, Laredo, TX 78040

CONTRACT INFORMATION:

Contract For:
General Construction
Date: March 14, 2025

ALLOWANCE INFORMATION:

Contingency Allowance Authorization Number:
CA A - 016
Date: August 13, 2026

OWNER: (Name and address)

Webb County
1110 Victoria Street
Laredo, TX 78040

ARCHITECT: (Name and address)

Raba Kistner, Inc.
1600 N Jackson Rd., Suite #3
Pharr, TX 78577

CONTRACTOR: (Name and address)

Stoddard Enterprises, LLC
461 Rodeo Drive
Spring Branch, TX 78070

THE OWNER'S ALLOWANCE IS CHANGED AS FOLLOWS:

(Insert a detailed description of the expenditure and, if applicable, attach or reference specific exhibits.)

1. Contingency Allowance: \$ 175,040.70 (Owner's Allowance)

The elect.conduit replacement will be deducted from the Contingency Allowance. This Contingency Allowance Authorization (CAA) will deduct \$ 12,775.00 from this Allowance.

\$ 88,550.16 Contingency Allowance Balance
(\$ 12,775.00) elect. conduit replacement (total)

With this CAA #16, moving forward, we have corrected the Contingency Allowance to reflect the original amount, and credited the \$40.70 from CAA #11 within the Contingency Allowance balance in lieu of increasing the Contingency Allowance.

\$ 75,775.16 Remaining Balance after acceptance of CA A - 016

The new Contingency Allowance Balance after this Contingency Allowance Authorization is: \$ 75,775.16

(See attached correspondence from Stoddard General Contractors that itemizes the total fees.)

The original Allowance Sum was:	\$ 175,000.00
The net change by previously authorized Contingency Allowance Authorizations was:	\$ 86,449.84
The Contingency Allowance Sum prior to this CAA was	\$ 88,550.16
The Contract Sum will be unchanged by this CAA in the amount of	\$ 0
The new Contract Sum including this CAA will be	\$ 5,991,981.52

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be unchanged.

NOTE:

This Contingency Allowance Authorization **does not** affect the Contract Sum or Guaranteed Maximum Price, or the Contract Time, nor does it affect Change Orders or Authorized Construction Change Directives until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

[Remainder of Page Intentionally Left Blank]
Signature page follows

CONTINGENCY AUTHORIZATION NOT VALID UNTIL RECOMMENDED BY THE
ARCHITECT AND CONTRACTOR AND AUTHORIZED BY OWNER

Recommended:



ARCHITECT (Signature)


BY: Michael D. Hovar, AIA

(Printed name and title)

August 26, 2026

Date

Recommended:



CONTRACTOR (Signature)

BY: Lee Herbst - Operations Manager

(Printed name and title)

8/27/2026

Date

Authorized:



OWNER (Signature)

BY: Mario Santos III, Interim Exec Dir Cap Prj Infrastr

(Printed name and title)

8/27/2026

Date

General Contractors

Project # 2403

From: Stoddard General Contractors
461 Rodeo Dr.
Spring Branch, TX. 78070
P 830-438-5904 F 830-438-6938

Need Response By: 8/23/2026

[illegible]

Raba Kistner, Inc.
Michael D. Hovar, AIA

Unit 12/8



Quote # 26-225

Date: 08/12/26

To:

Stoddard Enterprise LLC.

461 Rodeo Dr.

Spring Branch, TX. 78070

830.438.5904; Fax 830.438.6938

tr@stoddardgc.com

gal@stoddardgc.com

From:

ATEX Services LLC




P.O.Box 451471

Laredo, TX. 78045

accounting@atexservicesllc.com


[956-744-9811](tel:956-744-9811)

DESCRIPTION		QTY	TOTAL
BOLLARD LAMPS		290LF @ \$395 / 10LF	\$11,455.00
*Mobilization, Layout, and Utility Coordination			
*Hand Trenching/ Machine Trenching for underground electrical conduit			
*Schedule 40 PVC conduit installation			
*Copper Conductors (including ground wire)			
*Conduit fittings, Sweep, Coupling, Warning Tape, and Misc. Materials			
*Electrical Termination at eight (8) bollards			
*Backfill, Compaction, and Site Cleanup			
*Electrical Testing and Commissioning			
** Junction Box on ROW sidewalk (City Approved)		1	\$1,200.00
*Pricing Includes Labor and Install			
Note:	Sub Total		\$12,655.00
	Tax 8.25%		TAX EXEMPT
	Total Balance		\$12,655.00
Due upon receipt -- An additional 4% will be added for debit /credit card payments. Thank you for your business!			



1324

LEGACY SERIES™ HD
POLYMER CONCRETE



BOLT DOWN OPTIONS

- + Hex Head
- + Penta Head
- + Standard Thread
- + Auger Thread

PRODUCT OPTIONS AND ACCESSORIES

- + Knockouts, Mouseholes, and Conduit Entries
- + Cable Racking
- + Dividers
- + EMS Locators
- + Specialty and Security Hardware
- + Grounding and Bonding Accessories

PACKAGING AND SHIPPING

	PALLET QUANTITY	TRUCKLOAD QUANTITY
13" x 24" x 12"	20	624
13" x 24" x 18"	15	468
13" x 24" x 24"	10	312

QUANTITIES LISTED ABOVE ARE FOR UNITS ON A 53' TRUCK

PERFORMANCE



All bodies are rated to ANSI/SCTE Tier 22. Overall performance for a unit—defined as a body and cover with bolts—is determined by the lowest-rated component.

Covers are dual-rated to both TIER 15 & TIER 22

MARKING OPTIONS

When it comes to marking plates, **your standard is our standard.** Custom markings and artwork are a breeze to customize your enclosure. Connect with our team for more information on markings.

PRODUCT TYPE	NOMINAL SIZE	PERFORMANCE	PART NUMBER	APPROXIMATE WEIGHT
Unit	13" x 24" x 12"	Tier 15 & Tier 22	CP132412U2299HS	72 lbs.
Unit	13" x 24" x 18"	Tier 15 & Tier 22	CP132418U2299HS	99 lbs.
Unit	13" x 24" x 24"	Tier 15 & Tier 22	CP132424U2299HS	108 lbs.
Box	13" x 24" x 12"	Tier 22	PI32412B22	56 lbs.
Box	13" x 24" x 18"	Tier 22	PI32418B22	83 lbs.
Box	13" x 24" x 24"	Tier 22	PI32424B22	92 lbs.
Cover	13" x 24"	Tier 15 & Tier 22	CI324XXC2200	16 lbs.

Part numbers listed in the table are for standard boxes without accessories. Unit part numbers include an installed marking plate. Units listed above have hex head, standard thread hardware.

APC PRODUCTS MEET OR EXCEED THE FOLLOWING STANDARDS & GUIDELINES:

- + Build America, Buy America (BABA)
- + Telcordia GR-902-CORE
- + ANSI/SCTE 77 2023
- + Western Underground Committee



The materials and information in this document have been prepared by American Polymer Company for informational purposes only. American Polymer Company reserves the right to make changes or improvements to the products described in this document at anytime without notice. Revision Date: 03/2026

SS-LS132403-0326 © American Polymer Company

(888) 411-3048
apcunderground.com

CONNECTING COMMUNITIES. PROTECTING CRITICAL INFRASTRUCTURE.™



