



## Work Change Proposal No.1

### Installation of Pole for Telecom Services & Alternate Route for Site Utilities

Date Submitted: June 1, 2011

Submitted to: Williamson County Purchasing Department  
301 SE Inner Loop Suite 106  
Georgetown, TX 78626  
C/O Jim Rogers

**RE:** Work changes for project # 11WC907 Regional Park Headquarters


S&G Contracting, Inc. respectfully submits this change in the amount of **\$ 33,646.00 Thirty three thousand six hundred forty six dollars and 00/100**

**Description/Breakdown:**

1. Cost from M&C Electric for installation of pole as per request : \$5,600.00
2. Cost from KRM Concrete for Coring, Setting Pole Base in concrete as per request: \$3,200.00
3. Cost from Musco for Pole delivered to site as per request: \$11,000.00
4. Cost for Engineering/ Foundation Plans: \$ 2,500.00
5. Cost from Boettcher Construction for changes to site utilities route as per verbal request (Option 2): \$4,672.00
6. Cost of additional haul off of debris: \$250.00
7. S&G 20 % OH&P : \$5,444.00
8. Subtotal: \$ 32,666.00
9. Bond & Ins. 3%: \$980.00
10. Total Change: **\$33,646 .00**

If you have any questions, please do not hesitate to call us. We can be reached at 512.331.8799 or 512.331.4228,

Or [shane@sginc.biz](mailto:shane@sginc.biz)



Jimmy S. Gibson  
S&G Contracting Inc.

8863 Anderson Mill Road, Suite 108 Austin, TX 78729  
**Email:** [sales@sginc.biz](mailto:sales@sginc.biz) **Fax:** 512.331.8795 **Tel:** 512.331.8799 **Toll Free:** 888.880.8799  
S&G Contracting, Inc.

