

August 18, 2011

Mr. Jonathan Harris
Williamson County Purchasing Department
301 SE Inner Loop, Suite # 106
Georgetown, TX 78626

Re: **Williamson County Emergency Services Operations Center**
Additional Service Request No. 6
Geotech Amendment and Added Borings
Project No. 446431

Dear Jonathan:

The Agreement dated December 4, 2010 between Williamson County Texas and Parsons allows for the consideration of Additional Services for work in excess of reasonably contemplated scope and significant changes in the scope of the project.

The original Geotech report was contracted between Fugro and Williamson County. Now any additional geotechnical services will be subcontracted thru Parsons. This Add Service is for an amendment to the report to make recommendations for site related features and for added borings for the original report as described more fully below.

Item 1– Provide supplemental design memorandum and design parameters, where possible for: a) light pole foundations, b) If feasible, spread footing option for generator pad and chiller pad, c) revised minimum shaft diameter for lightly loaded structures, d) If Item 1b is feasible, recommendations for pad preparation, e) recommendations for conduit for site electrical.

Item 2 – Provide additional borings as requested by Williamson County for the original Geotech report (already completed).

Fugro's proposal includes scope and fee for a geologic assessment which has already been approved in Additional Service Request No. 2.

Parsons is requesting Williamson County's approval of Add Service No. 6 in the amount of Four Thousand Eight Hundred Forty Five Dollars (\$4,845.00) for the performance of the described services.

Summary of Costs

Discipline	Fee
Geotech Amendment and added borings	\$4,405.00
Parsons 10% markup	\$440.00
Total	\$4,845.00

Any additional expenses are included in the fee amount.

The services are fully described in the following documents: Proposal from Fugro dated August 11, 2011.

Mr. Jonathan Harris
August 18, 2011
Page 2

Current Fee Summary

ORIGINAL CONTRACT SUM:	<u>\$1,200,000</u>
Previous Additional Services Additions:	<u>\$47,940</u>
Previous Additional Services Deductions:	<u>(\$0.00)</u>
ADJUSTED CONTRACT SUM:	<u>\$1,247,940</u>
This Addition / Deduction:	<u>\$4,845</u>
ADJUSTED MAXIMUM CONTRACT SUM:	<u>\$1,252,785</u>

Accepted this 27th day of September, 2011. Parsons is authorized to commence performance of the Add Service Proposal on 27 Sept., 2011.

APPROVED BY WILLIAMSON COUNTY

Signature: Gary Wilson
Name: Gary Wilson
Title: Director Facilities

[Handwritten signature]
9-27-11

* * * * *

Should there be any questions, please do not hesitate to contact me or Bill Spence at 512 501-3745.

Sincerely,

[Handwritten signature]
Alvaro Rizo-Patron
Vice President

xc: John Sneed, Bill Spence, File