

October 13, 2011

Mr. Jonathan Harris  
Williamson County Purchasing Department  
301 SE Inner Loop, Suite # 106  
Georgetown, TX 78626

Re: **Williamson County Emergency Services Operations Center**  
Additional Service Request No. 8  
Water Tank Re-Design and Relocation  
Project No. 446431

Dear Jonathan:

The Agreement dated December 4, 2010 between Williamson County Texas and Parsons allows for the consideration of Additional Services for work in excess of reasonably contemplated scope and significant changes in the scope of the project.

During the Value Engineering Process, Williamson County visited a facility in Harris County that has a similar program as the ESOC. After this visit, Williamson County reevaluated the size of the water tank chose a tank size based on FEMA minimum requirements with a small increase in capacity. The original design accommodated a 50,000 gallon water tank and the new requirements are for a tank with a capacity of approximately 5,000 gallons. The smaller tank will be re-designed and will also be relocated into the mechanical yard to reduce the plumbing piping runs. In addition, the structural slab for the water tank will be re-designed to accommodate the new tank and location.

Parsons is requesting Williamson County's approval of Add Service No. 8 to redesign the water tank in the amount of Four Thousand Eight Hundred Twenty One Dollars (\$4,821.00) for the performance of the described services.

#### Summary of Costs

| Discipline          | Fee            |
|---------------------|----------------|
| Structural Engineer | \$2,096        |
| Mechanical Engineer | \$ 775         |
| Architect           | \$1,950        |
| <b>Total</b>        | <b>\$4,821</b> |

Any additional expenses are included in the fee amount.

Mr. Jonathan Harris  
August 29, 2011  
Page 2


**Current Fee Summary**

|  |                           |
|--|---------------------------|
| <b>ORIGINAL CONTRACT SUM:</b>            | <u><b>\$1,200,000</b></u> |
| Previous Additional Services Additions:  | <u>\$54,476</u>           |
| Previous Additional Services Deductions: | <u>(\$0.00)</u>           |
| <b>ADJUSTED CONTRACT SUM:</b>            | <u><b>\$1,254,476</b></u> |
| This Addition / Deduction:               | <u>\$4,821</u>            |
| <b>ADJUSTED MAXIMUM CONTRACT SUM:</b>    | <u><b>\$1,259,297</b></u> |

Accepted this 14 day of October, 2011. Parsons is authorized to commence performance of the Add Service Proposal on 14 October, 2011.

**APPROVED BY WILLIAMSON COUNTY**

Signature:




Name:

Gary Wilson

Title:

Director of Facilities

  
10-26-2011

\* \* \* \* \*

Should there be any questions, please do not hesitate to contact me or Bill Spence at 512 501-3745.

Sincerely,



Alvaro Rizo-Patron  
Vice President

xc: Gary Wilson, John Sneed, Bill Spence, File