


May 29, 2012



Myers Concrete Construction, L.P.
Attn: Charlene Myers, President
P.O. Box 2928
Wimberley, Texas 78676

Parks and Recreation

RE: Termination of Agreement for Construction Services for Improvements to the Brushy Creek Regional Trail - Bid Number 12IFB00009 (the "Agreement")

Dear Ms. Myers:

Williamson County has been informed by the Upper Brushy Creek Water Control and Improvement District that improvements are planned to be made to the dam over which a portion of the Brushy Creek Regional Trail is situated. Due to such improvements and other matters affecting the Brushy Creek Regional Trail, Williamson County has determined that the scope of services described in the Agreement cannot be performed at this time.

This letter is to provide notice to Myers Concrete Construction, L.P. that Williamson County is exercising its right to terminate the Agreement, for convenience, in accordance with Section 10.2 of the Agreement. The effective date of termination of the Agreement shall be on the tenth (10th) calendar day from your receipt of this notice or on the third business day after the date of mailing, whichever is sooner.

Please contact me with any questions or comments.

Sincerely,

Randy Bell
Parks Director
Williamson County, Texas
512-943-1922
randybell@wilco.org

cc: Mr. Jonathan Harris – Williamson County Purchasing