



Request For Change Order

Project [12350] - Renovations to the
Williamson County Tax
Assessor/Collector Offices

View Date 12/12/2012

Bartlett Cocke General Contractors, LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: (512) 326-3990

RCO No. 0002

Date 12/7/2012

**Budget
Status**

New

**Cost Event
No.**

Description RFP #1 - Laminated Plastic Toilet Partitions

From Trent Bales
Bartlett Cocke General Contractors,
LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: 5122627949

To Gary Wilson
Williamson County Facilities
3101 South East Inner Loop
Georgetown, Texas 78626
Phone:
Fax:

Scope of Work Credit to provide Plastic Laminate (Formica 5489-Expresso Pear w/ Naturelle Finish) Toilet Partitions in lieu of the "Accurate" Toilet Partitions as submitted. This is not a Change Order to the Contract, it is a Request for Change Order that is used to track the Owner's allowance that is part of the Contract. Please see the attached RCO Log for tracking.

Items

No.	Budget Code	Contact	Description	Submitted
1		Charlie Ross (A & I Services, INC.)	RFP #1 - Laminated Plastic Toilet Partitions	(\$273.00)

	Submitted
Items	(\$273.00)
Markups	-
Total	(\$273.00)

Bartlett Cocke General Contractors, LLC

Signed:

By:

Date:

Trent Bales

12.12.12

Williamson County Facilities

Signed:

By:

Date:

Gary Wilson

12.13.12



RCO Log

Project [12350] - Renovations to the Williamson County Tax Assessor/Collector Offices

View Date 12/12/2012

Bartlett Cocke General Contractors, LLC
 2550 South IH-35
 Suite 100
 Austin, TX 78704
 Phone: (512) 326-4223
 Fax: (512) 326-3990

Sorting No.

Items Displayed 4

Project	RCO No.	OCO No.	Description	Date	Category	Budget Status	Submitted	Submitted Markups	Submitted Total	Approved Total
Renovations to the Williamson County Tax Assessor/Collector Offices										
	0001		Establish Owner Contingency	10/31/2012		New	(\$50,000.00)	-	(\$50,000.00)	(\$50,000.00)
	0002		RFP #1 - Laminated Plastic Toilet Partitions	12/7/2012		New	(\$273.00)	-	(\$273.00)	-
	0003		RFP #2	12/10/2012		New	\$14,600.00	-	\$14,600.00	-
	0004		RFP #3 - Revised Fire Tunnel	12/10/2012		New	\$1,708.00	-	\$1,708.00	-
Renovations to the Williamson County Tax Assessor/Collector Offices Total							(\$33,965.00)	-	(\$33,965.00)	(\$50,000.00)

PROPOSAL

A&I SERVICES, INC.

DATE: DECEMBER 3, 2012
TO: BARTLETT COCKE CONSTRUCTION
ATTN: TRENT BALES
RE: TOILET PARTITIONS - CHANGE TO PLASTIC LAMINATE
WILLIAMSON COUNTY TAX ASSESSOR COLLECTORS OFFICE RENOVATION

CHANGE TOILET PARTITIONS FROM SOLID PLASTIC TO PLASTIC LAMINATE
TOILET PARTITIONS.....\$4,888.00
BY ACCURATE PARTITIONS
8 STALLS – SOLID PLASTIC, OVERHEAD BRACED, ALUMINUM HARDWARE
1 URINAL SCREEN, SOLID PLASTIC, WALL MOUNTED, CONTINUOUS ALUM BRACKET

TOILET PARTITIONS.....\$4,615.00
8 STALLS – PLASTIC LAMINATE, OVERHEAD BRACED, STAINLESS STEEL HARDWARE
1 URINAL SCREEN, PLASTIC LAMINATE, WALL MOUNTED, STAINLESS STEEL HARDWARE
CUSTOM PLASTIC LAMINATE FINISH FORMICA 5489-NT ESPRESSO PEAR

INSTALLATION LABOR – NO CHANGE

TOTAL<\$273.00>

THIS QUOTE IS VALID FOR 30 DAYS.

- MATERIALS ONLY
- TAX EXEMPT
- F.O.B. JOBSITE

BY: CHARLIE ROSS

ACCEPTED BY: _____

DATE: _____