



Request For Change Order

Project [12350] - Renovations to the
Williamson County Tax
Assessor/Collector Offices

View Date 12/28/2012

Bartlett Cocke General Contractors, LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: (512) 326-3990

RCO No. 0006

Date 12/28/2012

Budget Status New

Cost Event No.

Description Add (3) baby changing Tables

From Trent Bales
Bartlett Cocke General Contractors,
LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: 5122627949

To Gary Wilson
Williamson County Facilities
3101 South East Inner Loop
Georgetown, Texas 78626
Phone:
Fax:

Scope of Work Add (3) baby changing table per returned submittals. This is not a Change Order to the Contract, it is a Request for Change Order that is used to track the Owner's allowance that is part of the Contract. Please see the attached RCO Log for tracking.

Items

No.	Budget Code	Contact	Description	Submitted
1		Charlie Ross (A & I Services, INC.)	Add (3) baby changing Tables	\$940.00

Items	Submitted
	\$940.00
Markups	-
Total	\$940.00

Bartlett Cocke General Contractors, LLC

Signed:
By: Trent Bales
Date: 1-3-13

Williamson County Facilities

Signed:
By: Gary Wilson
Date: 1-4-13



RCO Log

Project [12350] - Renovations to the Williamson County Tax Assessor/Collector Offices **View Date** 12/28/2012

Bartlett Cocke General Contractors, LLC
 2550 South IH-35
 Suite 100
 Austin, TX 78704
 Phone: (512) 326-4223
 Fax: (512) 326-3990

Sorting No.

Items Displayed 7

Project	RCO No.	OCO No.	Description	Date	Category	Budget Status	Submitted	Submitted Markups	Submitted Total	Approved Total
Renovations to the Williamson County Tax Assessor/Collector Offices										
	0001		Establish Owner Contingency	10/31/2012		Approved	(\$50,000.00)	-	(\$50,000.00)	(\$50,000.00)
	0002		RFP #1 - Laminated Plastic Toilet Partitions	12/7/2012		Approved	(\$273.00)	-	(\$273.00)	(\$273.00)
	0003		RFP #2	12/10/2012		Approved	\$14,600.00	-	\$14,600.00	\$14,600.00
	0004		RFP #3 - Revised Fire Tunnel	12/10/2012		Approved	\$1,708.00	-	\$1,708.00	\$1,708.00
	0005		Add Card Reader Hardware to Door 143	12/28/2012		New	\$1,987.00	-	\$1,987.00	-
	0006		Add (3) baby changing Tables	12/28/2012		New	\$940.00	-	\$940.00	-
	0007		Added Return Air Per RFI #1	12/28/2012		New	\$319.00	-	\$319.00	-
Renovations to the Williamson County Tax Assessor/Collector Offices Total							(\$30,719.00)	-	(\$30,719.00)	(\$33,965.00)

PROPOSAL

A&I SERVICES, INC.

DATE: DECEMBER 27, 2012
TO: BARTLETT COCKE CONSTRUCTION
ATTN: TRENT BALES
RE: ADDED BABY CHANGING STATIONS
WILLIAMSON COUNTY TAX COLLECTOR OFFICE RENOVATIONS

TOILET ACCESSORIES.....\$825.00
3 EA. – KB200-01 HORIZONTAL BABY CHANGING STATION, SURFACE MOUNT, GREY

SERVICE.....\$115.00
LABOR TO INSTALL BABY CHANGING STATIONS

TOTAL PRICE.....\$940.00

WOOD BLOCKING BY OTHERS. INSTALLATION WILL NOT BE ATTEMPTED IF BLOCKING IS NOT PRESENT IN WALL.

THIS QUOTE IS VALID FOR 30 DAYS. NO MATERIAL WILL BE ORDERED UNLESS SIGNED CHANGE ORDERS ARE RECEIVED.

- MATERIALS AND INSTALLATION
- DELIVERED TO JOBSITE

BY: CHARLIE ROSS