



Request For Change Order

Project [12350] - Renovations to the
Williamson County Tax
Assessor/Collector Offices

View Date 12/28/2012

Bartlett Cocke General Contractors, LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: (512) 326-3990

RCO No. 0007

Date 12/28/2012

**Budget
Status**

New

**Cost Event
No.**

Description Added Return Air Per RFI #1

From Trent Bales
Bartlett Cocke General Contractors,
LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: 5122627949

To Gary Wilson
Williamson County Facilities
3101 South East Inner Loop
Georgetown, Texas 78626
Phone:
Fax:

**Scope of
Work** Cost to provide return air materials in 119 and 143B (duct board, sheet metal frame, tape and mastic) per response to RFI #1. This is not a Change Order to the Contract, it is a Request for Change Order that is used to track the Owner's allowance that is part of the Contract. Please see the attached RCO Log for tracking.

Items

No.	Budget Code	Contact	Description	Submitted
1		Susan Meredith (Go Green Squads LLC)	Added Return Air Per RFI #1	\$319.00

	Submitted
Items	\$319.00
Markups	-
Total	\$319.00

Bartlett Cocke General Contractors, LLC

Signed:

By: Trent Bales

Date: 1-3-13

Williamson County Facilities

Signed:

By: Gary Wilson

Date: 1-4-13



RCO Log

Project [12350] - Renovations to the Williamson County Tax Assessor/Collector Offices **View Date** 12/28/2012

Bartlett Cocke General Contractors, LLC
 2550 South IH-35
 Suite 100
 Austin, TX 78704
 Phone: (512) 326-4223
 Fax: (512) 326-3990

Sorting No.

Items Displayed 7

Project	RCO No.	OCO No.	Description	Date	Category	Budget Status	Submitted	Submitted Markups	Submitted Total	Approved Total
Renovations to the Williamson County Tax Assessor/Collector Offices										
	0001		Establish Owner Contingency	10/31/2012		Approved	(\$50,000.00)	-	(\$50,000.00)	(\$50,000.00)
	0002		RFP #1 - Laminated Plastic Toilet Partitions	12/7/2012		Approved	(\$273.00)	-	(\$273.00)	(\$273.00)
	0003		RFP #2	12/10/2012		Approved	\$14,600.00	-	\$14,600.00	\$14,600.00
	0004		RFP #3 - Revised Fire Tunnel	12/10/2012		Approved	\$1,708.00	-	\$1,708.00	\$1,708.00
	0005		Add Card Reader Hardware to Door 143	12/28/2012		New	\$1,987.00	-	\$1,987.00	-
	0006		Add (3) baby changing Tables	12/28/2012		New	\$940.00	-	\$940.00	-
	0007		Added Return Air Per RFI #1	12/28/2012		New	\$319.00	-	\$319.00	-
Renovations to the Williamson County Tax Assessor/Collector Offices Total							(\$30,719.00)	-	(\$30,719.00)	(\$33,965.00)

Go Green Squads, LLC
1206 E. Live Oak
Austin, TX 78704
512-326-9300
www.gogreensquads.com
License #TACLB20677E



To: Bartlett Cocke
Attn: Trent Bales
December 8, 2012

Re: Williamson County Tax Office Remodel/ **RFI 1/ REVISED 12-13-12: as per Engineering response.**

The undersigned, in compliance with your RFP to price the revised Mechanical layout at **Williamson County Tax Office**, having carefully examined PDF drawings would at this time ask for a clarification on return air as noted below.

- 1) Room 119 has no return air. Is this correct?
- 2) Room 143B has no return air. Is this correct?
- 3) Corridor 137 has no return air. Is this correct?

If determined that this should be corrected, I have included a breakdown to complete the work if requested.

Cost to provide return air materials in 119 and 143B (duct board, sheet metal frame, tape and mastic) -----	\$120.00
Cost to provide return air materials in corridor 137 (fire damper, duct board, metal frame, tape and mastic) -----	NA
Sheet Metal Man (2 hours at prev. wage) -----	\$70.00
Labor (3 hours at standard rate) -----	\$42.00
Supervision 1 hour -----	\$45.00
Profit and margin -----	\$41.55
Total Cost -----	\$318.55

Go Green Squads is certified as WBE, DBE, HUB, CMBL in the State of Texas.

Regulated by: The Texas Department of Licensing and Regulations P.O. Box 12177 Austin, TX 78711 1-800-803-9202, 512-463-6599

Respectfully Submitted,

Raul Alonso
Operations Manager
Go Green Squads Mechanical
512-415-7927 cell
raul@gogreensquads.com