



Owner Change Order

Project [12350] - Renovations to the
Williamson County Tax
Assessor/Collector Offices

View Date 10/28/2013

Bartlett Cocke General Contractors, LLC
2550 South IH-35
Suite 100
Austin, TX 78704
Phone: (512) 326-4223
Fax: (512) 326-3990

OCO No. 002

Date 10/28/2013 **Budget Status** New

Description Project Savings

From	Trent Bales Bartlett Cocke General Contractors, LLC 2550 South IH-35 Suite 100 Austin, TX 78704 Phone: (512) 326-4223 Fax: 5122627949	To	Dan A. Gattis Williamson County 710 Main Street, Ste. 101 Georgetown, TX 78626 Phone: Fax:
-------------	--	-----------	---

RCO

Scope of Work Reduce contract by \$5,322. This amount was excess owner contingency that was not spent.

Items

No.	Budget Code	Contact	Description	Submitted	Approved
1			Project Savings	(\$5,322.00)	(\$5,322.00)
				Submitted	Approved
				(\$5,322.00)	(\$5,322.00)
Items					
Markups				-	-
Total				(\$5,322.00)	(\$5,322.00)

Bartlett Cocke General Contractors, LLC

Williamson County

Signed:



By:

Trent Bales

Date:

10.28.13

Signed:

By:

Dan A. Gattis, County Judge

Date:





RCO Log

Project [12350] - Renovations to the Williamson County Tax Assessor/Collector Offices

View Date 10/28/2013

Bartlett Cocke General Contractors, LLC
 2550 South IH-35
 Suite 100
 Austin, TX 78704
 Phone: (512) 326-4223
 Fax: (512) 326-3990

Sorting Budget Status

Items Displayed 24

Project	RCO No.	OCO No.	Description	Date	Category	Budget Status	Submitted	Submitted Markups	Submitted Total	Approved Total
Renovations to the Williamson County Tax Assessor/Collector Offices										
	0001		Establish Owner Contingency	10/31/2012		Approved	(\$50,000.00)	-	(\$50,000.00)	(\$50,000.00)
	0002		RFP #1 - Laminated Plastic Toilet Partitions	12/7/2012		Approved	(\$273.00)	-	(\$273.00)	(\$273.00)
	0003		RFP #2	12/10/2012		Approved	\$14,600.00	-	\$14,600.00	\$14,600.00
	0004		RFP #3 - Revised Fire Tunnel	12/10/2012		Approved	\$1,708.00	-	\$1,708.00	\$1,708.00
	0005		Add Card Reader Hardware to Door 143	12/28/2012		Approved	\$1,987.00	-	\$1,987.00	\$1,987.00
	0006		Add (3) baby changing Tables	12/28/2012		Approved	\$940.00	-	\$940.00	\$940.00
	0007		Added Return Air Per RFI #1	12/28/2012		Approved	\$319.00	-	\$319.00	\$319.00
	0008		COG Utility Power Transfer	2/5/2013		Approved	\$1,208.00	-	\$1,208.00	\$1,208.00
	0009		Roof Access Furr Down	2/5/2013		Approved	\$515.00	-	\$515.00	\$515.00
	0010		Concrete Flume	2/5/2013		Approved	\$10,706.00	-	\$10,706.00	\$10,706.00
	0011		Door and Hardware Changes	2/6/2013		Approved	\$1,159.00	-	\$1,159.00	\$1,159.00
	0012		RFP #4	2/19/2013		Approved	\$2,021.00	-	\$2,021.00	\$2,021.00
	0013		New wall per RFI #7	2/27/2013		Approved	\$765.00	-	\$765.00	\$765.00
	0014		Added Insulation	2/27/2013		Approved	\$5,060.00	-	\$5,060.00	\$5,060.00
	0015		Mold Remediation	3/6/2013		Approved	\$2,370.00	-	\$2,370.00	\$2,370.00
	0016		Insta Hot	3/20/2013		Approved	\$650.00	-	\$650.00	\$650.00
	0017		Added Fire Corridor	3/26/2013		Approved	\$1,505.00	-	\$1,505.00	\$1,505.00
	0018		Signage Changes	4/4/2013		Approved	(\$2,283.00)	-	(\$2,283.00)	(\$2,283.00)



RCO Log

Project [12350] - Renovations to the Williamson County Tax Assessor/Collector Offices

View Date 10/28/2013

Bartlett Cocke General Contractors, LLC
 2550 South IH-35
 Suite 100
 Austin, TX 78704
 Phone: (512) 326-4223
 Fax: (512) 326-3990

Project	RCO No.	OCO No.	Description	Date	Category	Budget Status	Submitted	Submitted Markups	Submitted Total	Approved Total
	0020		Added Supply and Credit for Caps	5/15/2013		Approved	\$0.00	-	\$0.00	\$0.00
	0021		Adjust Electrical HVAC Units above CarQuest	5/15/2013		Approved	\$1,021.00	-	\$1,021.00	\$1,021.00
	0022		Add (1) Blind and Hang Exterior Signs	5/15/2013		Approved	\$656.00	-	\$656.00	\$656.00
	0023		Delete conduits for exterior control wiring	8/21/2013		Approved	(\$1,006.00)	-	(\$1,006.00)	(\$1,006.00)
	0024		Additional Supply Drops	10/28/2013		Approved	\$1,050.00	-	\$1,050.00	\$1,050.00
	0019		Drainage Improvements	4/4/2013		Cancelled	\$1,491.00	-	\$1,491.00	-
Renovations to the Williamson County Tax Assessor/Collector Offices Total							(\$3,831.00)	-	(\$3,831.00)	(\$5,322.00)