

## Contact Change Order



**Jose I. Guerra, Inc.**  
Consulting Engineers  
Civil • Structural • Mechanical • Electrical

Contractor: Restek, Inc.

Change Order No. 4

Project: Structural Repair for Williamson County Parking Garage at Justice Center Complex

Owner: Williamson County

Engineer: Jose I. Guerra, Inc.

Date of Issue: 4/25/2014



Effective Date:

**The Contractor is hereby directed to make the following changes in the Contract Document:**

**Description:** Spandrel connection plate modified to prevent future cracking. Addition of an edg support angle for the flange of a double tee adjacent to a shear wall.

**Reason for Change Order:** Existing conditions exposed during repair work required addition retrofit work

**Attachments:** (List documents supporting change order and justifying cost and time): Line item of work - bid form

Change in Contract Price:	Change in Contract Times:
Original Contract Price: \$ 570,495.00	Original Contract Times: (calendar days or dates) 146 DAYS - FINAL COMPLETION
Net changes from previous C.O.'s No. 1 to 3 \$ 196,019.48	Net changes from previous C.O.'s No. 1 to 3 50 DAYS (calendar days) <del>196 DAYS - FINAL COMPLETION</del>
Contract Price Prior to this Change Order: \$ 766,514.48	Contract Times Prior to this Change Order: (calendar days or dates) 196 DAYS - FINAL COMPLETION
Net Increase (Decrease) of this Change Order: \$ 6,848.55	Net Increase (Decrease) of this Change Order: (calendar days or dates) 4 DAYS
Contract Price with all Approved Change Orders: \$ 772,763.03	Contract Times with all Approved Change Orders: (calendar days or dates) 200 DAYS - FINAL COMPLETION
Recommended: (Engineer)  By: Date:	Approved: (Owner)  By:  Date: 5.14.14
Accepted: (Contractor)  By:  Date: 5-9-14	Reviewed: (Funding Agency)  By: Date:

STRUCTURAL REPAIRS FOR  
 WILLIAMSON COUNTY PARKING GARAGE  
 AT JUSTICE CENTER COMPLEX  
 GEORGETOWN, TEXAS  
 PROJECT NO. 12004

CHANGE ORDER No. 4  
 BID FORM

LINE ITEMS OF WORK

\* INDICATES WORK COMPLETED

		SHOWN ON DRAWING SHEET NO(S).	SHOWN IN DETAIL NO(S).	UNIT	QUANTITY	UNIT PRICE	TOTAL PRICE
CO4-01	RECONSTRUCTED SPANDREL CONNECTION		SD-1	EA	1	\$ 3,366.00	\$ 3,366.00
CO4-02	ADD SUPPORT ANGLE FOR DBL-TEE FLANGE		SD-2	EA	1	\$ 2,585.00	\$ 2,585.00
	GENERAL OVERHEAD & ADD'L BOND			LS	1	\$ 297.55	\$ 297.55
TOTAL BID							\$ 6,248.55